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R-290 

PAY RECORD BOOK, ESTIMATE WORK BOOK 

AND PARTIAL PAYMENT CROSS REFERENCE SYSTEMS 

 

 Examples have been included to assist the Resident Engineer’s office in preparing 

and utilizing pay record books, estimate work books and partial payment cross reference 

systems. 

 The format of the examples provided closely simulates pay record and estimate 

work book entries.  These examples document any appropriate information that should be 

included for each type of pay item.  These examples are not mandatory requirements and 

should be utilized as guides in recording entries involving roadway and structure pay 

items in pay record and estimate work books.  The Resident Engineer and staff should 

use these examples and good judgment when documenting any pay item. 

 The partial payment cross reference system included in the examples provides 

only one way of documenting specific partial payments to the Contractor by item and 

estimate number.  The Resident Engineer should utilize this example and good judgment 

in documenting and cross referencing all partial payments made to the Contractor.  This 

example system also provides an easy method to track the over/underruns of each 

individual pay item during the construction of the project. 

 The following are examples of typical Pay Record Book, Estimate Work Book 

and Partial Payment Cross Reference System entries: 
 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-291 
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N. C. DEPARTMENT OF TRANSPORTATION 
 

DIVISION OF HIGHWAYS 

LEVEL BOOK 

PROJECT NO _______________________ 
 
____________________________COUNTY 
 
____________________________________ 
 

        BOOK NO___________OF______ 

PAY RECORD BOOK # 1 

WBS 34567.3.1 

PEAVEY 

NC 38 FROM I-43 TO HOPE CREEK 

1              23 

Contract Number - Required For HiCAMS 

Pay Record Book Number Clearly Labeled 

Transportation Improvement Plan 

 (TIP) Number(s) 

Project Work Order Number(s), 
County, Description, Pay Record Book, 

 and Total Number of Pay Record Books  

Clearly Labeled 

Pay Record Book Number Clearly Labeled 

Note:  This is a red Level Book. 

- OUTSIDE COVER PAY RECORD BOOK EXAMPLES 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-292 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

LEVEL BOOK 

       PROJECT NO ________________ 
 
____________________________COUNTY 
 
____________________________________ 
 

        BOOK NO___________OF______ 

WBS 34567.3.1 

PEAVEY 

1              23 

Contract Number - Required For HiCAMS 

Project Work Order Number(s), 
County, Description, Pay Record Book, 

 and Total Number of Pay Record Books  

Clearly Labeled 

NC 38 FROM I-43 TO HOPE CREEK 

C123456 

TITLE PAGE 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-293 

Line Code Description Page       

         

-- Personnel 5       

1 Mobilization 7       

2 Clearing & Grubbing 9       

3 Supplemental Clearing & Grubbing 11       

4 Sealing Abandoned Wells 21       

5 Unclassified Excavation 26       

6 Undercut Excavation 36       

9 Select Granular Material 50       

11 Soil Stabilization Fabric 60       

12 Benching For Embankment 80       

         
         

         

         

         

         

         

         

         

         

         

         

   INDEX                         1 

INDEX 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-294 

 

Name  Initials Class.       

         

Tony M. Biggs - Inspector TMB TT-III       

I. M. Resident, PE - Resident Engineer IMR TES-II       

Carmel B. Jones - Inspector CBJ TT-I       

Moses H. Riggs - Inspector MHR TT-II       

Bill Q. Knotts - Inspector BQN TT-I       

I. M. Assistant, PE - Assist. R. E. IMA TE-I       

Bob J. White - Inspector BJW TT-IV       

George N. Jungle - Inspector GNJ TT-II       

         

         

         

         

         

         

         

         

         

         

         

         

         

         

   PERSONNEL                      5 

PERSONNEL PAGE 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-295 

 

 

  

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

   GENERAL NOTES                       6 

General Notes: 

 

1. All entries shown on this page should identify unusual conditions or remarks that will not fit into the provided 

column for the items contained in the particular Pay Record Book. 
 

2. This page should be used to clarify items when completing or checking the Final Estimate Assembly.  See 

Procedures for Checking the Final Estimate Assembly in this section of the Manual. 
 

3. Indicate in the Remarks column and on the General Notes page if there is a change from what is contained in the 

contract and construction plans. 
 

 

General Notes for All Pay Record Books: 

 

1. Leave room at the bottom of the each page for a Page Total and a Final Estimate Assembly checking notation. 
 

2. When distances between Stations used do not match the pay length recorded in the Pay Record Book, the words 

“Field Measured” should be placed in the Remarks column.  This allows the person checking the item to know it 

was not an error in the calculation of the length. 
 

3. Verify that all materials received on the project are preapproved, tagged, stamped, or checked by the Materials & 

Tests Unit at the project site.  Indicate this in the Remarks column, if necessary. 

GENERAL NOTES 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-296 

 

  

Lump Sum %    Amount    Date  Initials  Remarks  

         

50%   $392,500.00   2-15-07 RCS Pd. Est.#1 by:  JAD 

50%   $392,500.00   3-15-07 RCS Pd. Est.#2 by:  JAD 

              

          

Page & Project Total: $785,000.00   4-28-07  TWR  

           

           

           

            

           

            

           

            

           

            

             

           

             

         

           

          Checked By:  MLF   

          Date:  6-19-07 

I certify that this item was completed 

 3-15-07 in accordance with the terms 

of the contract. 
 

 Signed:    I. M. Resident, PE 
              Resident Engineer 

Line Code #1     Mobilization       LS @ $785,000.00           7           

7 

 

ROADWAY EXAMPLES 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-297 

 

  

 Complete    Amount  Date Initials Remarks 

          

 10.0%    $15,000.00  9-30-06 HKT Pd. Est.#1 by RKW 

 10.0%    $15,000.00  10-31-06 HKT Pd. Est.#2 by RKW 

 5%    $7,500.00  11-30-06 HKT Pd. Est.#3 by RKW 

 5%    $7,500.00  12-31-06 HKT Pd. Est.#4 by RKW 

 5%    $7,500.00  1-31-07 HKT Pd. Est.#5 by RKW 

 5%    $7,500.00  2-28-07 HKT Pd. Est.#6 by RKW 

 5%    $7,500.00  3-31-07 HKT Pd. Est.#7 by RKW 

 15%    $22,500.00  4-30-07 HKT Pd. Est.#8 by RKW 

 10%    $15,000.00  5-31-07 HKT Pd. Est.#9 by RKW 

 10%    $15,000.00  6-30-07 HKT Pd. Est.#10 by RKW 

 15%    $22,500.00  7-31-07 HKT Pd. Est.#11 by RKW 

 5%    $7,500.00  8-31-07 HKT Pd. Est.#12 by RKW 

          

    Total: $150,000.00     

          

          

          

          

          

          

          

          

         Checked By: MLF  

         Date: 11-4-07 

I certify that this item was completed 

 8-31-07 in accordance with the terms 

of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #2  Construction Surveying      LS @ $150,000.00          8 

Note: Partial payments are made in accordance with Article 801-3. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-298 

 

  

Lump Sum %    Amount    Date  Initials  Remarks  

         

50%   $62,500.00   10-21-07 UCB  

15%   $18,750.00   11-21-07 UCB  

35%   $43,750.00   12-21-07 UCB  Complete 12-21-07 

          

         

Page &  Project Total: $125,000.00   12-21-07  UCB  

           

           

            

           

            

           

            

           

            

             

           

             

         

           

          Checked By: 

          MLF Date: 1-22-08 

         

I certify that this item was completed 

 12-21-07 in accordance with the terms 

of the contract. 

 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #3   Clearing & Grubbing       LS @ $125,000.00       9 

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to contract Special Provisions if applicable. 

             

Page  Total:  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-299 

 

  

Station/Loc Length Width Avg. 

Width 

SF Acres Date Initials Remarks 

         

57+25 Rt. -L-  20       

 25  22.5 562.5  11-3-06 VLB Additional Clearing for 

57+50 Rt -L-  25      New Lateral ‘V’ Ditch to  

 50  21.0 1,050.0    Drain Low Spot 

58+00 Rt. -L-  17       

 63  19.5 1,228.5  11-3-06 VLB Pd. 0.065 ac. Est. #4 

58+63 Rt. -L-  22      By:  MOH Date: 11-7-06 

         

         

189+90 -L-  182       

 60  189.5 11,370.0  3-2-07 VLB Environmentally 

190+50 -L-  197      Sensitive Area Excluded 

 47  192.0 9,024.0  3-2-07 VLB from Initial Clearing 

190+97 -L-  187      See Specification 200-1 

        Pd. 0.468 ac. Est. #8 

        By:  MOH Date:  3-7-07 

         

         

         

  Page Total 23,235.0 0.533 3-2-07 VLB  

        Checked By:  WSJ 

        

 

Date:  8-20-07 

Line Code #4 Supplemental Clearing & Grubbing     1.0 Ac. @ $2,350.00       11 

 

The square footage should be converted to acres 

for estimates and page totals and not for each 

entry.  Only show the page summary at the 

bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-300 

 

  

   Avg.  Avg.      

   Station Length Width Width Depth Depth CF CY Date Initials Remarks 

           

150+00-L-Rt.  0.0  0.8      Temporary Shoulder 

 50.0  3.0  0.8 120.0 4.4 3/2/07 MKT Widening- Phase I 

150+50  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

151+00  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

151+50  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

152+00  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

152+50  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

153+00  6.0  0.8       

 35.0  3.0  0.8 84.0 3.1 3/2/07 MKT Temporary Shoulder 

153+35  0.0  0.8      Widening- Phase I 

           

     Page Total: 52.0  3/2/07 MKT  

           

           

           

           

           

           

          Checked By: MLF 

          Date: 8-19-07 

Line Code #5   Unclassified Excavation     39,436 CY @ $12.25       19 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-301 

 

  

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

Line Code #5   Unclassified Excavation     39,436 CY @ $12.25        19 

Notes for Unclassified Excavation: 

 

1. Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field 

measurements are taken.  These calculations can also have deductions for pavement removal, if necessary. 

 

2. Original cross-sections should be placed in the Pay Record Books when they are taken.  Final cross-sections should 

be recorded in the Pay Record Books when they are calculated.   

 

3. When cross-sections are taken, they may be calculated by the following procedures: 

 

 Plotted on cross-section sheets and volumes calculated using the average-end area method. 
 

 Computed by Photogrammetry with original aerial photgrammeteric cross-sections and theoretical final 

cross-sections provided by the Resident Engineer. 

 

4. Theoretical computations by percentages of balance points from the plans may be used to estimate the monthly 

quantities for partial payment estimates.  These computations should be clearly documented in an Estimate Work 

Book and verified with the Contractor on a daily basis for unclassified excavation operations.  It is recommended 

to be conservative in estimating the amount for payment each period until the final quantities can be calculated.  

Using this method, any fuel adjustments paid for unclassified excavation during the life of a project will have to be 

adjusted once the final quantities are calculated.    



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-302 

 

Station/Loc Length X Y (X+Y)/2 Z Sq. Ft. Avg. Area CY Date Initials Remarks 

75+44 -L- EBL  0.0 0.0 0.00 0.0 0.00     ‘Box cut’ of 

 11.0      21.00 8.6 11-9-07 CWM Grade Point 

75+55 -L- EBL  28.0 28.0 28.00 1.5 42.00      

 35.0      53.20 69.0 11-9-07 CWM  

75+90 -L- EBL  28.0 28.0 28.00 2.3 64.40      

 50.0      58.80 108.9 11-9-07 CWM  

76+40 -L- EBL  28.0 28.0 28.00 1.9 53.20      

            

            

46+55 -Y7-  65.0 63.0 64.00 3.8 243.20      

 45.0      286.69 477.8 12-1-07 CWM  

47+00 -Y7-  71.5 69.0 70.25 4.7 330.18             

 50.0      329.57 610.3    

47+50 -Y7-  77.5 75.5 76.50 4.3 328.95      

 50.0      328.02 607.4    

48+00 -Y7-  68.0 65.5 66.75 4.9 327.08      

 50.0      302.67 560.5    

48+50 -Y7-  67.5 65.0 66.25 4.2 278.25      

 57.0      276.63 584.0 12-1-07 CWM  

49+07 -Y7-  70.0 67.5 68.75 4.0 275.00      

            

            

            

     Page &  Project Total 3,026.5  12-1-07 CWM Checked By:  

WWH 

           Date: 1-20-07 

Line Code #6 Undercut Excavation      640 CY @ $15.50       30 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-303 

  

 

 %  %  Amount   Est.   

 Complete  Paid  Paid Date Initials # Remarks 

          

 5.0%  5.0%  $4,250.00 4-30-07 HKT 1 Mobilized 4-15-07-L- 

          

 20.0%  15.0%  $12,750.00 5-31-07 JFB 2 -L- Sta. 230+00 to 290+00 Rt. 

          

 35.0%  15.0%  $12,750.00 6-30-07 HKT 3 -L- Sta. 235+00 to 310+00 Lt. 

          

 50.0%  15.0%  $12,750.00 7-31-07 MKT 4 -L- Sta. 290+00 to 360+00 Lt./Rt. 

          

 75.0%  25.0%  $21,250.00 8-31-07 MKT 5 -L- 360+00 to end project, Y, Y2, & Y4 

         Rough Grading complete 

 90.0%  15.0%  $12,750.00 9-30-07 MKT 6 Shoulder work, Borrow for Y3, Y5, Y6  

          

 100.0%  10.0%  $8,500.00 10-31-07 GHY 7 All grading complete this estimate period. 

          

   Project Total:    $85,000.00 11-2-07 MKT   

          

          

          

          

          

         Checked By:  WWH 

         Date:  11-15-07 

          

Line Code #8  Comprehensive Grading      LS @ $115,000.00         38 

I certify that this item was completed 11-2-07 in 

accordance with the terms of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-304 

  
 

  

 CY No.  Total      

Truck # Truck Loads  CY   Date Initials Remarks 

          

F-08 12.3 14  172.0   4-16-07 JFB Sta.145+00 - 245+00 -L- Rt. 

G-01 11.5 23  264.5   4-16-07 JFB  

F-03 11.1 19  210.9   4-16-07 JFB  

F-45 10.4 17  176.8   4-16-07 JFB  

F-5 8.7 23  200.1   4-16-07 JFB  

F-9 8.9 17  151.3   4-16-07 JFB  

F-23 13.3 11  146.3   4-16-07 JFB  

F-17 11.3 8  90.4   4-16-07 JFB Sta. 145+00 - 245+00 -L-Rt. 

          

 Page  Project Total: 1,412.3 CY  5-4-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date: 8-14-07 

          

Line Code #13   Select Granular Material     1,200 CY @ $18.25      40 

See Borrow Excavation for additional methods of measurement. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-305 

  

Station Length  Width Avg. 

Width 

 SF  SY  Date Initials  Remarks         

           

89+50 Lt.-L-  64.0’      7-28-07 LLA Measured By: LLA  

  50.0’   65.0’ 3,250.0’      per letter from  

90+00   66.0’           geotechnical  

  50.0’   68.4’ 3,420.0’      dated 6-28-07 

90+50   70.8’           

  50.0’   73.4’ 3,670.0’       

91+00   76.0’           

  50.0’   78.7’ 3,935.0’       

91+50   81.4’           

  50.0’   80.0’ 4,000.0’       

92+00   78.6’           

  50.0’   74.9’ 3,745.0’       

92+50   71.2’           

  15.0’   65.6’ 984.0’       

92+65   60.0’           

  15.0’   42.5’ 637.5’       

92+80   25.0’           

    20.0’   12.5’ 250.0’       

93+00 Lt.-L-   0.0’        7-28-07 LLA   

           

           

           

 Page & Project Total: 23,891.5 SF 2655 SY 8-21-07 LLA Checked By:  MLF 

           Date:  9-19-07 

Line Code #15    Fabric for Soil Stabilization    2,465 SY @ $2.80       43 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-306 

  

    Hoist - 25% Pay    

Truck Length Width Height Deduct* Shrinkage Qty.    

(Number) (Feet) (Feet) (Feet) (CF) (CY) (CY) Date Initials Remarks 

         Hoist Volume 

TY-08 14.0 6.5 3.6 25.2 2.80 8.40 2-19-07 HKT Deduct* = [(2.5+3.8)÷2] x 4 x 2  = 25.2 CF 

TY-09 14.0 6.5 3.6 25.2 2.80 8.40 2-19-07 HKT Deduct* = [(2.5+3.8)÷2]  x 4 x 2 = 25.2 CF 

TY-12 16.0 7.0 3.6 24.0 3.51 10.53 2-19-07 HKT Deduct* = [(2.4+3.6)÷2]  x 4 x 2 = 24.0 CF 

TY-04 14.0 6.5 3.6 25.6 2.80 8.39 2-19-07 HKT Deduct* = [(3.0+4.1)÷2 ] x 3.6 x 2 = 25.6 CF 

TY-06 14.0 6.5 3.6 26.4 2.79 8.37 2-19-07 HKT Deduct* = [(3.0+3.6)÷2 ] x 4 x 2 = 26.4 CF 

TY-23 16.0 7.0 3.6 25.6 3.50 10.49 2-19-07 HKT Deduct* = [(2.4+4.0)÷2]  x 4 x 2]  = 25.6 CF 

PT-4 16.0 7.0 3.8 26.5 3.70 11.092 6-19-07 FGT Deduct* = [(2.5+3.8)÷2] x 4.2 x 2] = 26.5 CF 

PT-6 16.0 7.0 3.8 26.9 3.69 11.08 6-19-07 FGT Deduct* = [(2.5+3.9 ÷ 2] x 4.2 x 2 =26.9 CF 

PT-9 16.0 7.0 3.8 26.9 3.69 11.08 6-19-07 FGT Deduct* = [(2.5+3.8) ÷ 2] x 4.2 x 2 = 26.9 CF 

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF    Date:  6-19-07 

          

2
.0

 

Line Code #17   Borrow Excavation - Truck Measurements   23,345 C Y @ $12.60                             45 

Note:  Measurement of Trucks should be placed in the front of each Pay Record Book 

          where the truck is shown.  The truck hoist measurements shown are an example, 

          each truck should be measured individually.      

 

3.8 

 

2.5 

 

Truck bed Top View 

Truck bed Side View 

[
(                       )         

        
]                

Standard Calculation for Truck # TY-08: 

 [
             

 
]                    

Truck Hoist Volume Calculation: 

4
.0

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-307 

 

  

 CY No.  Total      

Truck # Truck Loads  CY   Date Initials Remarks 

          

H-08 12.3 14  172.0   4-16-07 JFB Fill Sta. 235+00 - 245+00 -L- Rt. 

H-01 11.5 23  264.5   4-16-07 JFB  

TY-03 11.1 19  210.9   4-16-07 JFB  

TY-45 10.4 17  176.8   4-16-07 JFB  

H-5 8.7 23  200.1   4-16-07 JFB  

H-9 8.9 17  151.3   4-16-07 JFB  

H-23 13.3 11  146.3   4-16-07 JFB  

TY-17 11.3 8  90.4   4-16-07 JFB Fill Sta. 235+00 - 245+00 -L-Rt. 

BS-8 14.1 19  267.9   4-19-07 DEF Fill Sta. 10+00 - 19+00 Rp. C -Y-Rt. 

BS-45 14.1 17  239.7   4-19-07 DEF Fill Sta. 10+00 - 19+00 Rp. C -Y-Rt. 

TY-03 11.1 16  177.6   4-20-07 CGH Fill Sta. 265+23 - 268+50 -L- Rt. 

TY-45 10.4 23  239.2   4-20-07 CGH  

H-23 13.3 19  252.7   4-20-07 CGH  

BS-8 14.1 20  282.0   4-20-07 CGH Fill Sta. 265+23 - 268+50 -L- Rt. 

B-01 11.4 2  22.8   4-25-07 JKY Backfill Drainage Strs. 14, 15, 15A, 16 

H-5 8.7 21  182.7   4-28-07 JFB Backfill for H-Pile Wall Sta. 345+65-L- 

H-9 8.9 19  169.1   4-28-07 JFB Backfill for H-Pile Wall Sta. 345+65-L- 

          

  Page Total: 3040.5 CY  5-07-07 MKT  

          

          

         Checked By:  MLF      

         Date: 5-15-07 

Line Code #17   Borrow Excavation      23,345 CY @ $12.60          46 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-308 

 

  

    Ave.       

Station Lt./Rt. Length Width Width  SF SY Date Initials Remarks 

Shear           

180+00   8.0        

 Rt. -L- 110.0  7.75  852.5  11-4-07 PRM  

181+10   7.5        

Shear           

           

Shear           

70+00   8.0        

 Lt. -Y1- 99.0  8.0  792.0  11-4-07 PRM Field Measured 

71+00   8.0        

Shear           

           

   Page &  Project Total: 1644.5  108.5  11-4-07 PRM  

           

           

           

           

           

           

           

           

           

           

          Checked By: WBC 

          Date:  12-15-07 

Line Code #19 Filter Fabric For Drainage Ditch      630 SY @ $1.90         47 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-309 

 

  

Station Length X Y (X+Y)/2 Z Sq. Ft. Av. Area CY Date Initials Remarks 

            

0+00  8.5 2.0 5.25 1.6 8.40     Outlet ditch 

end of 18” RCP 25.0      13.02 12.1 11-4-07 PRM at 25+75 Rt. Y6 

0+25  12.1 2.0 7.05 2.5 17.63      

 25.0      23.78 22.0    

0+50  15.6 2.0 8.80 3.4 29.92      

 35.0      25.02 32.4    

0+85  12.9 2.0 7.45 2.7 20.12      

 30.0      20.70 23.0    

1+15  13.2 2.0 7.60 2.8 21.28      

 28.0      18.29 19.0 11-4-07 PRM  

1+43  11.3 2.0 6.65 2.3 15.30      

tie to exist ditch            

     Page & Project Total 108.5  11-4-07 PRM  

            

            

            

            

            

            

            

           Checked By: WBC 

           Date:  12-15-07 

Z 

X 

Y 

Line Code #20 Drainage Ditch Excavation      110 CY @ $15.85        48 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-310 

 

  

          

   Station Lt./Rt. Length Width Depth CF CY Date Initials Remarks 

          

23+45-L- Lt. 10.0 10.0 3.0 300.0 11.1 5-30-07 RSA Basin Number 4 

25+50 -L- Rt. 12.0 10.0 2.2 264.0 9.8 5-30-07 RSA Basin Number 5 

35+50 -L- Rt. 10.0 8.0 1.8 144.0 5.3 5-30-07 RSA Basin Number 8 

36+00-L- Lt. 8.0 12.0 2.7 259.2 9.6 5-30-07 RSA Basin Number 9 

          

45+53 -L- Rt. 10.0 8.0 1.4 112.0 4.1 5-31-07 RSA Basin Number 13 

48+23 -L- Lt. 15.0 12.0 3.7 666.0 24.7 5-31-07 RSA Basin Number 15 

          

50+35 -L- Rt. 10.0 10.0 2.5 250.0 9.3 6-1-07 RSA Basin Number 17 

53+39 -L- Lt. 11.0 12.0 3.1 409.2 15.2 6-1-07 RSA Basin Number 19 

          

12+80 -Y1- Lt. 10.0 8.0 1.6 128.0 4.7 6-4-07 RSA Basin Number 22 

33+25 -Y1- Lt. 12.0 10.0 1.8 216.0 8.0 6-4-07 RSA Basin Number 24 

13+65 -Y1- Rt. 8.0 8.0 2.8 179.2 6.6 6-4-07 RSA Basin Number 25 

15+45 -Y1- Rt. 10.0 8.0 2.2 176.0 6.5 6-4-07 RSA Basin Number 30 

          

    Page Total: 114.9 CY 6-4-07 RSA  

          

          

          

          

          

         Checked By:  JAW 

         Date:  9-27-07 

          

Line Code #22  Silt Excavation       220 CY @ $7.25         50 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-311 

 

  

Station Location Length Width Avg. 

Width 

 SF SY  Date Initials  Remarks  

           

98+91.0 Rt.-L-  28.0’     8-27-07 LLA Detour & old road up  

   9.0’   28.0’ 252.0     to bridge 

95+00.0    28.0’            

   50.0’   29.0’ 1,450.0      

95+50.0    30.0’          

   50.0’   31.0’ 1,550.0      

96+00.0    32.0’          

   50.0’   33.5’ 1,675.0      

96+50.0    35.0’          

   50.0’   31.0’ 1,550.0      

97+00.0    27.0’          

   50.0’   27.5’ 1,375.0      

97+50.0    28.0’          

   317.0’   28.0’ 8,876.0      

100+67.0 Rt.-L-   28.0’       8-27-07 LLA Detour & old road up  

            to bridge 

              

     Page & Project Total: 16,728.0 1,858.7 SY 10-2-07 TWR  

           

           

                

             

          Checked By:  MLF 

             Date:  11-19-07 

Line Code #24    Removal of Asphalt Pavement     1,800 SY @ $2.00        52 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-312 

 

  

                 

           

   -L-Rev         

               

             

              

             

            

             

            

            

             

Section   SF     Date Initials Remarks  

             

           9-14-07 LLA Measured By: LLA, DDT 

            Date:  9-14-07 

              

          9-14-07 LLA Calc. By: LLA  

             Date: 9-14-07 

            9-14-07 LLA  

              

  Page Total: 995.4 SF   = 110.6 SY  9-14-07 LLA  

            

           

           

          Checked By:  MLF 

              Date:  10-19-07 

             

Page  Total: 

 

 A 

cB  

B

B 
 B 

cB  

B

B 
 C 

cB  

B

B 

Line Code #24    Removal of Asphalt Pavement     1,800 SY @ $2.00        53 

 C 

cB  
 A  

BB  B  

BB 

42.0’ 4.7’ 

17.2’ 16.5’ 

18.0’ West 

Marina 

Drive 

(16.5’+17.2’)X42.0’=  707.7 

        2 

1/2(17.2’X18.0’)  =   154.8 

4.7’X42.0’X.67329=  132.9 

Calculation 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-313 

 

  

    # Length Total    

   Station Station Lt./Rt. Str. # Joints Joints Length Date Initials Remarks 

          

203+40 203+92 Rt. 4 6 8.0 48.0 3-29-07 GBA DOT Stamped - Outlet Pipe 

    1 4.0 4.0 3-29-07 GBA DOT Stamped - Outlet Pipe 

          

203+40 203+92 Rt.    -0.3 5-31-07 PLK Pipe Cut-off in Str. # 5 

          

    Page Total: 51.7 LF 6-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date:  1-19-07 

          

Line Code #25   15” RC Pipe, Class III      720 LF @ $30.50       54 

Note: There are a variety of  ways to  record pipe in  Pay  Record  Books.  The most 

common method it to record one line of pipe per page in the PRB.   This keeps 

all activity for that pipeline together.  This is especially helpful for pipe cut-

offs, maintaining over/underruns, and completing As-Constructed Plans.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-314 

 

     Joint  Total     

Station Station Location Str.No. # Joints Length Length  Date Initials Remarks 

           

16+10 16+50 -L-Lt. 17 2 20.0 40.0  3-08-07 WLW 1 FES on each end 

17+74 18+14 -L- Lt. 19 2 20.0 40.0  3-18-07 WLW  

21+80 21+84 -L- Lt. 24 2 20.0 40.0  11-30-07 BJJ From Str. 23 to 25A 

21+80 21+84 -L- Lt. 24  1 8.0 8.0  11-30-07 BJJ From Str. 23 to 25 A  

             

             

    Page & Project Total: 128.0   12-15-07 DDT  

             

             

             

             

             

             

             

             

           

           

           

             

             

             

               

          Checked By:  MLF 

            Date:  12-19-07 

Line Code #27     18”BCCS Pipe Culverts 0.064” Thick    120 LF @ $32.20        55 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-315 

  
 

 %    Amount     

 Complete    Paid  Date Initials Remarks 

          

 20%    $10,000.00  5-18-07 MKT  

 20%    $10,000.00  5-29-07 MKT  

 10%    $5,000.00  6-12-07 MKT  

 25%    $12,500.00  9-20-07 MKT  

 25%    $12,500.00  10-15-07 MKT Completed 10-15-07 

          

  Page &  Project Total:   $50,000.00  10-15-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date:  10-19-07 

          

Line Code #32  Fine Grading       LS @ $50,000.00              56 

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to contract Special Provisions if applicable. 

I certify that this item was completed 10-15-07 in 

accordance with the terms of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-316 

 

  

Station Loc. Length *Width Avg. Width SF SY Date Initials Remarks 

          

45+65 -L- EBL  28.0    4-16-07 TRW  

  1,330  28.0 37,240.0 4,137.8    

58+95 -L- EBL  28.0    4-16-07 TRW  

  455  28.0 12,740.0 1,415.6    

63+50 -L- EBL  28.0    4-17-07 TRW Begin deceleration lane taper 

  500  34.0 17,000.0 1,888.9    

68+50 -L- EBL  40.0    4-17-07 TRW End deceleration lane taper 

  795  40.0 31,800.0 3,533.3    

76+45 -L- EBL  40.0    4-18-07 TRW Includes full width deceleration lane  

         Pd. 10,975.6 SY Est.#4 

         Date:4-22-07 By: JAW 

76+45 -L- EBL  28.0    4-24-07 TRW  

  1,295  28.0 36,260.0 4,028.9    

89+40 -L- EBL  28.0    4-24-07 TRW  

  1,235  28.0 34,580.0 3,842.2    

101+75 -L- EBL  28.0    4-24-07 TRW  

         Pd. 7,7871.1 SY Est.#5 

         Date:5-22-07 By: JAW 

  Page &  Project Total 169,620.0 18,846.7 4-24-07 TRW  

          

         Checked By:  VLB 

         Date:  7-25-07 

          

Line Code #33 Lime Treated Soil - Slurry     22,394 SY @ $2.85                57 

 

*plan dimensions 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-317 

 

       Actual     

   Area Start Stop  Rate Auth.    

Station Station Location SY* Gallons Gallons Gallons Gal/SY Rate** Date Initials Remarks 

            

45+65 58+95 -L- EBL 4,137.8 980 312 668 0.161 0.150 4-18-07 JAL  

            

58+95 68+50 -L- EBL 3,304.5 1,046 484 562 0.170 0.150 4-19-07 JAL  

            

68+50 76+45 -L- EBL 3,533.3 926 251 675 0.191 0.150 4-20-07 JAL Exceeds 0.02 tolerance 

      -74.2   4-20-07 JAL Deduct. required 

            

76+45 89+40 -L- EBL 4,028.9 1002 415 587 0.146 0.150 4-23-07 JAL  

            

89+40 101+75 -L- EBL 3,842.2 960 257 703 0.183 0.150 4-24-07 JAL Exceeds 0.02 tolerance 

      -49.9   4-24-07 JAL Deduction required 

            

   Page &  Project Total: 3,070.9   4-24-07 JAL  

            

            

            

           Checked By: LLT 

           Date:  5-2-07 

            

            

Line Code #36 Asphalt Curing Seal     3,040 Gallons @ $3.35              58 

 

 (0.191 - (0.150 + 0.02))    x    3,533.3  = 

(0.183 - (0.150+0.02))       x    3,842.2 =  

* Areas previously measured for lime treated soil, soil 

   cement base, etc., can be shown directly without 

   repeating computations for the asphalt curing seal item. 

 

** Authorized rate as determined by the Engineer  

     cannot be exceeded by more than 0.02 gallons per  

     square yard without having a deduction applied. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-318 

  

 

Station Length X Y (X+Y)/2 Z Sq. Ft. Avg. 

Area 

CY Date Initials Remarks 

            

Shear            

24+50-L-Lt.  10.2 10.2 10.2 0.5 5.10      

 250.0      4.90 45.4 7-7-07 CDC  

22+00-L-Lt.  9.4 9.4 9.4 0.5 4.70      

Shear            

            

Shear            

18+00-Y1- Rt.  8.3 7.2 7.75 0.4 3.10      

 150.0      3.33 18.45 7-19-07 FGH  

16+50-Y1- Rt.  7.7 6.5 7.10 0.5 3.55      

Shear            

            

      Page Total 63.9 CY 11-4-07 PRM  

            

            

            

            

            

            

            

            

            

            

           Checked By: WBC 

           Date:  11-15-07 

Line Code #20 Shoulder Borrow       2,975 CY @ $12.35                59 

See Borrow Excavation for additional methods of measurement. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-319 

 

 

  

Station Location Length Width Avg. 

Width 

S. Y. Date Initials Remarks 

10+00 -L- WBL  11.8     Outside lane 

  1,150  11.80 1,507.8 9-16-07 FWL  

21+50 -L- WBL  11.8      

  1,110  11.80 1,455.3 9-17-07 FWL  

32+60 -L- WBL  11.8      

  96  13.05 139.2 9-17-07 FWL  

33+56 -L- WBL  14.3     Width includes part of deceleration  

        lane 

         

10+00 -L- WBL  12.2     Median lane 

  980  12.20 1,328.4 9-26-07 FWL  

19+80 -L- WBL  12.2      

  665  12.20 901.4 9-27-07 FWL  

26+45 -L- WBL  12.2      

  710  12.20 962.4 9-28-07 FWL  

33+55 -L- WBL  12.2     Median lane 

         

31+25 -L- WBL  12.2     Additional full depth pass 

  115  12.20 155.9 9-28-07 FWL due to cracks & laminations 

32+40 -L-  WBL  12.2      

         

         

         

  Page & Project Total 6,450.4 9-28-07 FWL Checked By:  JCV 

        Date:  10-15-07 

Line Code #41  Milling Asphalt Pavement, 2 Inch Depth   6,280 SY @ $2.80     60 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-320 

 

  

         Est.  

Station Location     Length Date Initials # Remarks 

           

116+10 -L-Lt.     20.2 3-08-06 WLW 3 15” RCP 

117+74 -L- Lt.     32.0 3-18-07 WLW 3 24” CS 

121+80 -L- Lt.     12.2 11-30-07 BJJ 11 12”RCP 

121+80 -L- Lt.     16.2 11-30-07 BJJ 11 15” RCP 

142+10 -L- Lt.      16.2 11-30-07 BJJ 11 15”CS 

110+34 -L- Rt.      30.0 12-2-07 CDC 12 18” CS 

118+23 -L- Rt.     24.2 12-2-07 CDC 12 24”RCP 

121+22 -L- Rt.      21.2 12-2-07 CDC 12 24” RCP 

136+85 -L- Rt.      18.5 12-5-07 CDC 12 18”RCP 

141+60  -L- Rt.      28.5 12-5-07 CDC 12 30”RCP 

             

             

     Page Total: 219.2 12-15-07 CDC   

             

             

           

             

             

             

               

          Checked By:  MLF 

            Date:  12-19-07 

Line Code #27     Pipe Removal       310 LF @ $11.00                61 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-321 

 

  

Station/Loc Length Width Depth Avg. 

Depth 

CY Date Initials Remarks 

10+00 Rt. -L-  1.5 0.7      

 42.4   3.75 8.8 4-16-07 JML  

10+30 Rt. -L-   6.8      

 70.0   6.80 26.4    

11+00 Rt. -L-   6.8     Outlet in slope 

 100.0   6.75 37.5   45skew - field measured 

12+00 Rt. -L-   6.7      

 100.0   6.65 36.9    

13+00 Rt. -L-  1.5 6.6   4-16-07 JML  

         

         

27+40 Lt. -L-  1.5 4.5   5-4-07 JML  

 35.7   5.70 11.3    

27+45 Lt. -L-   6.9      

 55.0   6.85 20.9   Tie to DI 

28+00 Lt. -L-   6.8     lateral distance 

 100.0   6.70 37.2   field measured 

29+00 Lt. -L-   6.6      

 125.0   6.60 45.8    

30+25 Lt. -L-  1.5 6.6   5-4-07 JML  

         

         

         

        Checked By:  APM 

  Page &  Project Total 224.8 5-4-07 JML Date:  10-16-07 

         

Line Code #50  Subdrain Excavation      230 CY @ $11.85              62 

* CY = L x W x Av. Depth/27 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-322 

 

  

    Avg. Pipe     

Station/Loc. Length Width Depth Depth Deduct. **CY Date Initials Remarks 

          

10+30 Rt. -L-   3.0       

 270.0 1.5  3.00 1.9 43.1 4-16-07 JML  

13+00 Rt -L-   3.0       

          

          

27+40 Lt. -L-   3.0       

 35.7 1.5  3.00 0.2 5.8 5-4-07 JML Tie to DI 

27+45 Lt. -L-   3.0      lateral distance 

 280.0 1.5  3.00 2.0 44.7 5-4-07 JML field measured 

30+25 Lt.  -L-   3.0       

          

          

47+65 Lt. -L-   2.0      Blind drain 

 60.0 1.0  2.35 N/A 5.2 5-21-07 JML (no pipe) 

48+25 Lt. -L-   2.7       

          

   Page &  Project Total: 98.8 5-21-07 JML  

          

          

          

          

          

          

         Checked By:  DLS 

         Date: 10-16-07 

Line Code #51 Subdrain Fine Aggregate     100 CY @ $33.60         63 

 

 

 ** CY = ((L x W x Av. Depth)/27) - Pipe Deduction 

* Pipe Deduction will depend on type & size of pipe. 

   No deduction should be made for blind drains.  

   Reference Standard Drawing No. 815.03 

    



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-323 

 

  

    Measured       

Station Location   Length    Date Initials Remarks 

           

223+50 -L-Lt.         Sag Vertical 

    50.3    3-18-07 WLW  

224+00 -L- Lt.          

    50.5    3-18-07 WLW  

224+50 -L- Lt.           

    50.5    3-18-07 WLW  

225+00 -L- Lt.          

    50.3    3-18-07 WLW  

225+50 -L- Lt.           

    10.0    3-18-07 WLW  

225+40 -L- Lt.          Sag Vertical 

             

  Page Total: 211.6 LF   5-15-07 CDC  

             

             

           

           

           

           

             

             

             

               

          Checked By:  MLF 

            Date:  6-19-07 

Line Code #52     4” Perfereated Pipe      2,870 LF @ $6.00         66 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-324 

 

  

          

   Station Loc.  Lt./Rt. Str. No. Pipe  CY Date Initials Remarks 

          

323+34.33 -L- Rt. 44 66” RC  8.70 2-19-07 HKT Std 838.34 - Double 66”  

         RCP-90 

10+85.45 -Y1- Lt. 108A 54” RC  5.20 3-20-07 JFB Std. 838.21 - Single 54” RCP- 

         90 

18+34 -Y13- Rt. 167C 30” RC  3.80 6-13-07 SKT Requested by Property  

         Owner.  Approved by  

         I. M. Resident 5/9/07. 

         Special Detail Sheet 4CC  

         Single 30” RCP - 75 

          

          

          

   Page &  Project Total: 17.70 CY 8-2-07 MKT  

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 10-19-07 

          

Line Code #60   Concrete Endwall      13.9 CY  @ $650.00          67 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-325 

 

          

   Station Loc.  Lt./Rt. Str. No. Pipe  CY Date Initials Remarks 

          

134+84.25 -LRev.- Lt.. 23B 30” RC  0.672 6-17-07 HKT Std. 838.11 - Single 30”- 90 

          

184+34.44 -L- Lt. 67 48” CS  1.960 7-25-07 JFB Std. 838.11 - Double 48”- 90 

          

          

   Page &  Project Total: 2.632 8-2-07 SDT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 9-7-07 

          

Line Code #62  Brick Masonry Endwall      14.3 CY  @ $385.00         68 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-326 

  
 

  

           

Station Location  Type   Lb.  Date Initials Remarks 

           

139+45 -L-Lt.     354.0  6-21-07 WLW Completed this date. 

           

67+23 -Y1-Rt.     783.0  9-23-07 CDC Completed this date. 

           

   Page & Project Total: 1,137.0 Lb. 9-23-07 CDC  

           

           

           

            

           

            

           

           

           

             

           

             

             

             

             

             

               

          Checked By:  MLF 

            Date:  10-19-07 

           

Line Code #64     Reinforcng Steel - Endwalls    1,137 Lb. @ $2.46         70 

Single 54” RCP - 90Std. 838.21 

Double 72” CS - 90Std. 838.40 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-327 

 

  

  Pipe       

Station Location Dia. Str. #  *CY Date Initials Remarks 

         

25+15 Rt. -L- 18” 21  0.4465 12-1-06 GER  

         

59+62 Lt. -L- 30” 32  0.6560 2-2-07 GER  

         

59+74 Rt. -L- 30” 33  0.6560 2-2-07 GER  

         

89+60 Rt. -L- 42” 45  0.8856 2-15-07 GER  

         

89+60 Lt. -L- 42” 46  0.8856 2-15-07 GER  

         

105+35 Rt. -L- 24” 58  0.5526 3-25-07 GER  

         

105+50 Lt. -L- 24” 59  0.5526 3-25-07 GER  

         

         

  Page &   Project Total 4.6349 3-25-07 GER  

         

         

         

         

         

         

        Checked By: WAH 

        Date: 4-21-07 

         

Line Code #66 Pipe Collars        4.6 CY @ $520.00        71 

 

*Refer to Standard Drawing No. 840.72 

  table of quantities for concrete pipe. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-328 

 

  

Station Location Pipe Dia.  *CY  Date Initials Remarks 

         

225+60 Rt. -L- 15”  0.045  12-2-07 CAG  

         

225+75 Lt. -L- 15”  0.045  12-2-07 CAG  

         

49+73 Lt. & Rt. -Y2- 18”  0.130  2-4-07 CAG Plugged both ends 

         

279+65 Lt. & Rt. -L- 30”  0.364  3-15-07 CAG Plugged both ends 

         

57+30 Lt. & Rt. -Y3- 54”  1.178  3-29-07 CAG Plugged both ends 

         

122+55 Lt. & Rt. -L- (3’x 3’ x 1)’/ 27   2 ends = 0.667  4-15-07 CAG Existing 3’ x 3’ 

        RCBC 

  Page & Project Total 2.429  4-15-07 CAG  

         

         

         

         

         

         

         

         

         

        Checked By: PRR 

        Date:  7-2-07 

Line Code  #67 Pipe Plugs        2.4 CY @ $620.00         72 

 
 

Refer to Standard Drawing No. 840.71 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-329 

 

Station Rt./Lt.   Str. #  # Each Date  Initials  Est.# Remarks  

          

18+10-L- Rt.  1  1 2-25-07 WLW 9 DI connecting 18”& 24” 

 21+80-L- Rt.  4  1 2-28-07 WLW 9 Junction box connecting 18”&  

         24” 

         Pd. 2 ea. By:  TWR 3-15-07 

21+80-L- Lt.   5  1  4-02-07  RWG 10 CB 

 21+80-L- Lt.    7  1 4-02-07  RWG 10 Median DI 

23+80-L- Lt.  7-A  1 4-02-07 RWG 10 Median D. I. - added 

          Pd. 3 ea. By:  TWR 4-15-07 

   Page & Project Total: 5  4-15-07 TWR   

             

            

             

            

          

          

          

          

          

             

            

              

          

          

              Checked By:  MLF 

           Date: 6-19-07 

             

Line Code #70    Masonry Drainage Structures     4 Ea. @ $1,625.00        73 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-330 

  
 

  

Station Rt./Lt.   Str. Type  CY Date  Initials  Remarks  

          

28+53 -Y4- Rt.  105A JB  1.678 3-30-07 FKZ Complete per plans. 

          

36+80 -Y2- Lt.  136B JB  2.256 4-18-07 CDC Plan revision dated 2-28-07 

         Added Special Detail 

          

   Page & Project Total: 3.934  5-3-07 TWR  

          

           

            

             

            

             

            

             

            

              

          

          

          

          

              Checked By:  MLF 

           Date: 6-19-07 

             

Line Code #71    Masonry Drainage Structures    23.5 CY @ $975.00          74 

Note: Field measurement and sketches need to be placed in the Pay Record Book for  

Masonry Drainage Structures that are not included in the special details or are 

nonstandard. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-331 

 

  

         

Station Location  Str.   LF Date  Initials  Remarks  

         

310+35-L- Rt. 55   2.9 4-19-07 LTS  

316+50 -L- Med. 58   3.9 4-21-07 LTS  

315+45 -L- Lt. 61   9.7 4-29-07 LTS  

311+15 -L- Lt. “D” 62   12.5 4-30-07 LTS  

         

13+39 -Y2- Lt. 84   5.7 5-8-07 LTS CB @ 36” RCP 

          

34+85 -Y1- Rt. N/A   1.4 9-13-07 CDC Adj. of Manhole over 2.0 Feet.* 

          

    Page & Project 36.1  10-5-07 TWR  

          

            

         

         

         

          

            

          

            

         

         

              

         Checked By:  MLF 

           Date: 2-13-07 

Line Code #72    Masonry Drainage Structures    2.4 LF @ $345.00         75 

*  See Article 858-4 for Payment of Adjustment of      

Catch Basins, Manholes, Drop Inlets, Meter Boxes, or 

Valve Boxes that are raised more than 2 feet. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-332 

 

  

Station Rt./Lt.   Str.   Quantity Date  Initials  Remarks  

          

23+35 -Y1- Rt.  28   1 9-23-06 FLP CB - Low Point in Sag  

          

23+38 -Y1- Lt.  29   1 10-4-06 KAG CB - Low Point in Sag 

          

134+56 -L- Rt.  9   1 5-3-07 CDC CB - Low Point in Sag  

134-58 -L- Lt.  10   1 5-4-07 CDC CB - Low Point in Sag  

          

60+34 -Y2- Lt.  39   1 6-15-07 PLM CB - Low Point in Sag 

60+35 -Y2- Rt.  40   1 6-15-07 PLM CB - Low Point in Sag 

            

    Page & Project Total: 6 Ea. 7-5-07 TWR  

            

             

            

          

          

          

          

             

            

              

          

          

              Checked By:  MLF 

           Date: 7-23-07 

             

Line Code #73   Frame and Grate with Hood, Std. 840.03, Type E  6 Ea. @ $472.50         76 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-333 

 

  

Station Station Rt. Lt.   LF   Date  Initials  Remarks  

          

0+14.60 2+92.70 Lt.   278.10  5-21-07 CLE  

 3+02.40 4+10.00 Lt.   107.60  5-21-07 CLE Beg. 55’ radius 

6+02.00 7+99.50 Lt.   193.50  5-21-07 CLE   

8+05.50 10+05.50 Lt.   200.00  5-21-07 CLE End C&G Lt. Side 

             

      779.2     

   Page Total: 782.40 LF    

            

             

            

             

            

          

          

          

          

             

          

          

            

          

          

           

          

            Checked By:  MLF 

             Date:  6-19-07 

Line Code #78    2’-6” Concrete Curb & Gutter      1,510 LF @ $16.50         77 

Note: Sketches may be included in the Pay Record Book when appropriate for curb 

and gutter. 

SBT 6-19-07 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-334 

 

          

   Station Lt./Rt. Length Width SF SY  Date Initials Remarks 

          

133+13.35          

          

 Rt. 61.60 5.0 308.0 34.22  6-30-07 DCG  

          

          

131+51.75          

          

132+31.75          

          

 Rt. 89.15 5.0 445.75 49.53  6-30-07 DCG  

          

          

131+82.20          

          

131+62.20          

 Rt. 85.90 5.0 429.5 47.72  6-30-07 DCG  

          

130+76.30          

          

   Page Total: 131.47 SY 6-30-07 DCG Msd. By: DCG     Date: 6-30-07 

          

          

         Calculated By: DJT Date:7-1-07 

         Checked By: MLF Date: 7-19-07 

Line Code #79   4” Concrete Sidewalk      1,980 SY @ $33.25        78 

133 

20’ Driveway 

132 

131 

-L- 

20’ Driveway 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-335 

  

 

  

Station Location      SF SY  Date Initials Remarks 

           

84+23.34 -L-Rt.           

              

             

             

       129.3    9-17-07 LTG  

                   Measured By: DAG 

            Date:  9-17-07 

              

            

        404.0   9-17-07 LTG  

             

              

             

              

            

    Page Total: 533.3 SF 59.3 SY  10-3-07 FMP  

               

           

           

                 

             

              

              Checked By:  MLF 

          Date:  12-19-07 

 Line Code #82    6” Concrete Driveways     736 SY @ $59.50       79 

 A 

cB  

B

B 

 B 

cB  

B

B 

 A 

cB  

 B 

cB  

9.4’ 

17.5’ 

10.0’ 

40.4’ 

(17.5’ + 10.0’) x 9.4’ = 

              2 

10.0’ x 40.4  = 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-336 

 

  

Station Section Area   Amount  Date Initials Remarks 

          

122+34 -L- A        Radius 

 B        Island 

121+84.8-L- C 

 

       Radius 

  Total = 290.61 SF   = 32.29 SY  7-23-07 AYF  

          

          

          

          

         Calculated By:  MLK 

         Date: 8-4-07 

          

          

          

          

          

          

          

   Page Total: 32.29 SY 8-4-07 MLK  

          

          

         Checked By: MLF 

         Date:  9-5-07 

          

Line Code #85   5” Concrete Monolithic Island     128 SY @ $54.00       80 

4.0’ 4.0’ 

43.2’ 

2.0’ 2.0’ 

A 

B 

C 

1/2(*(4.0)2= 25.13 SF 

((8+4)2)*43.2 = 259.20 SF 

1/2(*(2.0)2= 6.28 SF 

-L- Ahead 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-337 

 

  

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

10+85 -Y1- Lt.    1 7-13-06 PLT  

          

102+60 -L- Rt.    1 9-30-06 AZR  

          

139+83 -LRev.- Lt.    1 10-2-06 AZR  

          

28+23 -Y2- Rt.    1 5-21-07 BLT Not included in plans 

          

205+30 -LRev.- Lt.    1 5-22-07 BLT Not included in plans 

          

   Page & Project Total: 5 Ea. 6-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 11-12-07 

          

Line Code #88   Adjustment of Manholes      3 Ea. @ $680.50                     80 

Note: When a catch basin, manhole, drop inlet, meter box, or valve box is raised in excess of 

2.0 Feet, that length greater than 2.0 Feet will be paid for as “Masonry Drainage 

Structure - Linear Foot.”  See Section 858 in the 2006 Standard Specifications. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-338 

 

  

Station Station  Location   LF Date  Initials  Est. Remarks  

        #  

1+50+/- 2+80+/- -L-Rt.   125.0 5-11-07 WLW 7  

11+00 11+25 -L2-Rt.   25.0 5-12-07 WLW 7  

11+34 11+96 -L2-Lt.   62.5  5-15-07  WLW 7 New Bridge 

10+47 11+96 -L2-Rt.    150.0 5-15-07  WLW 7 New Bridge 

161+78 163+64 -L2-Lt.   187.5  5-15-07  WLW 7 New Bridge 

16+80 162+92 -L2-Rt.    112.5 5-15-07  WLW 7 New Bridge 

0+03 1+16 -L1-Lt.   112.5 5-15-07  WLW 7 Old Bridge 

 12+81 14+72 -L-Rt.    187.5 5-15-07  WLW 7  

15.95 17+70 -L-Lt.   175.0 5-15-07  WLW 7 Pd. 1,137.5 Est. # 7  

           Date: 5-22-07 by: BCA 

   Page Total: 1,137.5 6-3-07 SBT   

             

            

             

          

          

          

          

            

             

            

              

          

             Checked By:  MLF 

           Date:  6-19-07 

            

Line Code #92    Steel B. M. Guardrail      1,826 LF @ $13.36         82 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-339 

 

  

      Total  Total    

  Line No. & No. & No.  & Extra  No.    

Station Station Lt./Rt. Length Length Length Length  Std. Date  Initials Remarks 

            

0+00 10+00 NBL Rt.      75 3-19-07 WHJ  

            

5+00 6+00 NBL Rt. 2@10.4’ 4@9.5’ 4@12.4’ 108.4’   3-19-07 WHJ Gulley 

            

10+00 20+00 NBL Rt.      80 8-24-07 SYH  

            

15+00 16+00 NBL Rt. 6@10.4’   62.4’   8-24-07 SYH Draw 

            

     Subtotal: 170.8’ 

8’ 

=  22   Calc. By:  SYH 

           Date: 8-24-07 

            

            

            

     Page & Project Total: 177  8-24-07 SYH  

            

            

            

            

            

            

            

           Checked By:  MLF 

           Date:  9-5-07 

Line Code #102   4” Timber Posts - 8.0’ Long    160 Ea. @ $16.25           83 

Note: Convert extra  length posts to  standard  length 

when the item is complete.  Do not enter standard 

and extra length posts on same line entry.  Refer 

to Section 866 of the 2006 Standard 

Specifications. 
 

Note that on metal fence posts only one-half of 

the extra length is converted to equivalent 

additional posts. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-340 

 

  

          

   Station Loc.     Station Loc.  Lt./Rt.  Length Date Initials Remarks 

          

435+25 -L- 439+33 -L- Rt.  408 6-23-06 HKT Begin CA - Tangent Section 

          

0+00 Rp. A 45+85 -Y1- Rt.  736 6-29-06 HKT Ramp A and -Y1- 

          

0+00 Rp. B 15+44 Rp. B Rt.  1,618 7-5-06 GPG -Y1- and Ramp B and acceleration lane 

          

565+85 -L- 568+00 -L- Rt.  215 7-7-06 GPG Tangent Section - End CA 

          

566+75 -L- 568+50 -L- Lt.  175 6-2-07 MKT Begin CA - Tangent Section 

          

14+55 Rp. C 18+45 -Y1- Lt.  1,582 6-4-07 MKT Ramp A and -Y1- 

          

20+55 -Y1- 0+00 Rp. D Lt.  1,618 6-8-07 MKT -Y1- and Ramp B and acceleration lane 

          

438+63 -L- 436+80 -L- Lt.  183 6-13-07 MKT Tangent Section - End CA 

          

   Page & Project Total: 6,536 LF 7-2-07 HLM  

          

          

          

         Checked By: MLF 

         Date: 1-19-07 

          

Line Code #105   Chain Link Fence – 48”     6,530 LF @ $ 2.65         84 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-341 

 

  

Station Location Length Width Avg. 

Width 

SF Date Initials Est. 

# 

Remarks 

6+03 -L- Lt.  120.0       

  37.0  120.0 5,640.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

6+50   120.0       

  50.0  115.0 5,750.0     

7+00   110.0       

  50.0  95.0 4,750.0     

7+50   80.0       

  50.0  77.5 3,875.0     

8+00   75.0       

  50.0  67.5 3,375.0    Measured By; RFT, RBR           9-

18-07 

8+50   60.0       

  50.0  61.0 3,050.0     

9+00   62.0       

  50.0  58.5 2,925.0     

9+50   55.0       

  50.0  51.0 2,550.0     

10+00   47.0       

  30.0  46.0 1,380.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

10+30 -L- Lt.  45.0       

          

   Page Total: 33,295.0 0.764 ac. 9-30-07  Checked By:  ADC 

        JAD Date:  6-19-07 

          

          

          

          

Line Code #110   Seeding & Mulching      23.5 Ac. @ $1,330.00         85 

The square footage should be converted to acres for 

estimates and page totals and not for each entry.  Only 

show the page summary at the bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-342 

 

  

Station Location Length Width Avg. 

Width 

SF Date Initials Est. # Remarks 

10+30 -L- Lt.  45.0       

  20.0  62.5 1,250.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

10+50   80.0       

  50.0  90.0 4,500.0     

11+00   100.0       

  50.0  95.0 4,750.0     

11+50   90.0       

  50.0  72.5 3,625.0     

12+00   55.0       

  50.0  57.5 2,875.0    Measured By; RFT, RBR    9-18-07 

12+50   60.0       

  50.0  61.0 3,050.0     

13+00   62.0       

  50.0  58.5 2,925.0     

13+50   55.0       

  50.0  51.0 2,550.0     

14+00   47.0       

  40.0  46.0 1,840.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

14+40 -L- Lt.  45.0      Pd. 1.392 ac. By:  TTQ  10-7-07 

   Page Total: 27,365 0.628 ac. 9-30-07 JAD Checked By:  MLF 

         Date:  6-19-07 

          

          

          

          

Line Code #110   Seeding & Mulching      23.5 Ac. @ $1,330.00          86 

The square footage should be converted to acres for 

estimates and page totals and not for each entry.  Only 

show the page summary at the bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-343 

 

  

Station/Loc Length Width Avg. 

Width 

SF Acres Date Initials Remarks 

         

15+55 Rt. -L-  10.0       

 65.0  32.5 2,112.5  10-10-07 ERN  

16+20 Rt. -L-  55.0       

 80.0  59.5 4,760.0     

17+00 Rt. -L-  64.0       

 100.0  61.5 6,150.0     

18+00 Rt. -L-  59.0       

 100.0  53.5 5,350.0     

19+00 Rt. -L-  48.0       

 100.0  51.5 5,150.0     

20+00 Rt. -L-  55.0       

 145.0  48.5 7,032.5  10-10-07 ERN  

21+45 Rt. -L-  42.0       

         

         

15+55 -L- Med.  60.0       

 590.0  60.0 35,400.0  10-10-07 ERN  

21+45 -L- Med.  60.0       

         

         

         

         

  Page Total 65,955.0 1.514 10-10-07 ERN Checked By: WMA 

        Date: 11-2-07 

         

Line Code #115 Mowing        13 Ac.@ $145.00         10 

The square footage should be 

converted to acres for estimates and 

page totals and not for each entry.  

Only show the page summary at the 

bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-344 

 

  

          

Station Location Start Stop  #   # of  Man  Date Initials Remarks 

    Hours Men Hours    

15+50 - 21+75 Lt. & Rt. -L- 10:05  10:50  0.8 3 2.4 10-15-07 WLM Guardrail 

  am am       

39+20 - 46+35 Lt. & Rt. -L- 11:10  11:50  0.7 3 2.1 10-15-07 WLM Guardrail 

  am am       

58+60 - 60+40 -L- Med. 12:40  1:05  0.4 2 0.8 10-15-07 WLM Guardrail 

  pm pm       

10+00 - 78+00 Lt. & Rt. -L- 1:15  2:25  1.2 2 2.4 10-15-07 WLM Signs throughout 

  pm pm       

10+00 - 14+15 Lt. & Rt. -Y- 2:45 pm 3:50 pm 1.1 2 2.2 10-15-07 WLM Slopes, signs, poles 

          

   Page & Project Total 9.9 10-15-07 WLM  

          

          

         Checked By:  CLK 

         Date:  11-15-07 

          

          

          

          

          

          

Line Code #116 Specialized Hand Mowing      12 MH @ $55.00         12 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-345 

 

  

Station Location No. Bags Bag Weight Lbs.  Date Initials Remarks 

         

115+00          

  3 50.0 150.0  10-10-07 ERN Channel Change Area for  

118+50         Culvert 

         

         

18+00  1 50.0 50.0  10-11-07 ERN Quadrant A -Y24- 

         

         

18+00 +/-         

  4.5 50.0 225.0  12-15-07 CDC Stockpile for W. Walker  

10+00 +/-        Borrow Pit 

         

  Page Total 425.0  12-15-07 CDC  

         

         

         

         

        Checked By: WMA 

        Date: 12-21-07 

         

Line Code #115 Seed For Temporary Seeding     500 Lb.@ $9.00         14 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-346 

 

  

Station Station  Location No. Bags Bag Wt. Lb. Tons  Date Initials Remarks  

           

19+50 25+00 Rt.-L- 6 50 300   5-23-07  WLW Slopes only 

10+00 22+15 Rt.-L- 20  50 1,000   10-2-07 TWR Slopes and Shoulders 

                  

                

   Page & Project Total: 1,300 0.650   10-15-07 TWR  

              

              

              

              

             

              

           

             

              

           

           

           

             

              

             

               

                

             

             Checked By:  MLF 

              Date: 11-19-07 

Line Code #118   Fertilizer Top Dressing      0.8 Ton @ $622.50          6 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-347 

 

  

Station Location Length Width Avg. Wid. S.F. Date Initials Remarks 

Sheer         

8+50 -L- Rt.  38.0   1-2-08 RFT Measured By: RBR  

  1675.0  46.0 77,050.0     Date: 12-15-07 

25+25 -L- Rt.  54.0        

  425.0  42.0 17,850.0      

29+50 -L- Rt.  30.0        

  1125.0  31.0 34,875.0      

40+75 -L- Rt.  32.0        

Sheer           

8+00 -L- Lt.  24.0        

  1100.0  24.0 26,400.0      

19+00 -L- Lt.  24.0        

  1300.0  32.0 41,600.0      

32+00 -L- Lt.  40.0        

  875  33.5 29,312.5      

40+75 -L- Lt.  27.0   1-2-08 RFT  

Sheer         

   Page Total 227,087.5    

         

         

         

         

         

         

         

        Checked By: TTQ 

        Date:  1-15-08  

Item #127  Reforestation                              6 Acres @ $2,850.00/Acre           18 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-348 

 

  

Station Station  Location  LF    Date Initials Remarks  

          

9+50 11+80 -Y1-Rt.  230.0    3-08-07 REC Toe of Slope 

22+00+/- 24+50+/- -L-Rt.  254.0    3-11-07 REC  

16+00+/-  -L-  126.0    8-12-07 REC Across Toe of Bridge Fill Slope 

 35+50+/- 37+00+/-  -L- Lt.   312.0   8-12-07 REC 50’ Lt.-Top of Streambank on  

          both sides. 

   Page Total: 922.0   9-15-07 WTA  

              

              

             

            

             

            

          

          

          

             

            

             

          

            

             

              

              Checked By:  TTQ 

           Date:  9-22-07 

              

Line Code #141   Temporary Silt Fence       2,824 LF @ $3.60        20 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-349 

 

Station Station  Loc. Length Width SF SY Date  Initials  Remarks  

   (LF) (LF)      

10+50+/- 11+80+/- -L-Rt. 134.0 8.00 1,072.00 119.11 5-11-07 WLW  

11+00 11+25 -Y2-Rt. 25.0 8.00 200.00 22.22 5-12-07 WLW  

11+30+/- 11+90+/- -L2-Lt. 62.0 15.67 971.54 107.95 5-15-07  WLW Ditchline 

10+50+/- 11+90+/- -L2-Rt.  144.0 15.67 2,256.48 250.72 5-15-07  WLW Ditchline 

161+20+/- 163+15+/- -L2-Rt. 97.0 8.00 776.00 86.22 5-15-07  WLW Shoulder 

165+80 166+50 -L2-Rt.  70.0 15.67 1,096.90 121.88 5-15-07  WLW  

10+40 11+16 -Y1-Lt. 76.0 8.00 608.00 67.56 5-15-07  WLW  

 12+80  -L-Rt.  118.0 8.00 944.00 104.89 5-15-07  WLW Along top of Culvert and  

         Wings  

15+20+/- 17+70+/- -L-Lt. 253.0 8.00 2,024.00 224.89 5-15-07  WLW Shoulder 

         Pd. 1,105.44 SY Est. #4 

            By: JAD  Date:  6-1-07 

            

             

          

          

          

            

             

            

              

          

    Page Total: 9,948.92 1,105.44 6-1-07 JAD Checked By:  MLF 

           Date:  6-19-07 

            

Line Code #143   Matting for Erosion Control    2,824 SY @ $2.60          21 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-350 

  
 

 %    Amount   Est.  

 Complete    Paid Date Initials # Remarks 

          

 50%    $40,000.00 6-7-07 AAA 2  

          

 25.0%    $20,000.00 7-7-07 AAA 3  

          

 25.0%    $20,000.00 8-7-07 AAA 4  

          

          

    Total: $80,000.00  WTA   

          

          

          

          

          

          

          

          

          

          

          

         Checked By: TTQ 

         Date:  12-19-07 

          

Line Code #158  Portable Construction Lighting     LS @ $80,000.00         22 

I certify that this item was completed 8-7-07  in 

accordance with the terms of the contract. 
 

 Signed:    I. M. Resident, PE 
             Resident Engineer 

Note: Percentages for payment are determined by Section 1413 of the 

2006 Standard Specifications.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-351 

 

 

    Total DOT Municipal    

   Station    Station Loc.  Lt./Rt. Length Portion Portion Date Initials Remarks 

          

323+60 326+00 -L- Rt. 240.4 207.781 32.619 7-26-07 RML Municipal cost at $5.00/LF = 

         ((5/36.85) x 240.4) = 32.619 LF 

         Manhole A to -Y4-  Tested and  

         OK 

326+00 336+00 -L- Rt. 1,006.7 870.106 136.594 8-18-07 RML Municipal cost at $5.00/LF = 

         ((5/36.85) x 1006.7) =136.594 LF 

 Page &  Project Total 1,247.1 1,077.887 169.213 8-18-07 RML  

          

          

          

          

          

          

         Calculated By:  RML     

         Date: 8-18-07 

          

          

         Checked By: MLF 

         Date: 1-19-08 

          

          

          

          

          

Line Code #166   12” Ductile Iron Pipe      1,236 LF @ $36.85        25 

Municipal costs or nonparticipating costs associated with utilities 

are addressed in Municipal Agreements executed by the 

Department prior to construction.  Contact the Utility Agent for 

the project to obtain a copy of the agreement and discuss how it 

should be paid.  The majority of agreements executed are based 

on a set, reimbursable price as in this example.  Make certain any 

breakdown multipliers, fixed costs per foot, etc., are clearly 

labeled in the Pay Record Book for each item such as pipe, 

fittings, valves, couplings, service lines, etc.  Due to the 

complexity of some Municipal Agreements, it is recommended 

that this information be documented in a Estimate Work Book 

prior to showing the breakdown in the Pay Record Book. 

Pipe lengths are measured through 

bends, tees, hydrants, etc. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-352 

 

 

  

       Est.  

Station Location   Each Date Initials # Remarks 

         

302+25 -L1-Rt.   1.0 3-05-07 TBA 3  

         

12+45 -Y-Lt.   1.0 3-21-07 TBA 3 Pd. 2.0 Ea. 4-01-07 

        By:  RFT 

170+30 -L- Rt.   1.0 4-07-07 TBA 4  

         

220+80 -L-Rt.   1.0 4-22-07 TBA 4 Pd. 2.0 5-01-07 

        By:  RFT 

28+05 -Y3-Rt.   1.0 5-17-07 TBA 5 Pd. 1.0 Ea. 6-01-07 

        By:  RFT 

         

         

         

         

         

         

         

         

         

         

 Page & Project Total 5.0 6-02-07 KLR   

         

Line Code #168 Generic Utility Item 10” Gate Valve    3 Ea. @ $2,250.00         26 

& Valve Box, 200# WP                       



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-353 

 

  

    Item #172 Item #173    

Station Location Str. # Height EA.  

(0-6’) 

LF (>6’) Date Initials Remarks 

         

7+30 Rt. -L- 17 5.8’ 1  9/6/07 LKT  

         

12+45 Rt. -L- 20 6.7’ 1 0.7 9/2/07 LKT  

         

17+38 Rt. -L- 24 8.3’ 1 2.3 9/30/07 LKT  

         

22+76 Rt. -L- 31 9.8’ 1 3.8 10/12/07 LKT  

         

28+05 Rt. -L- 36 10.1’ 1 4.1 10/20/07 LKT  

         

 Item #172 Page  Total = 5  10/20/07 LKT  

 Item #173 Page  Total =  10.9 10/20/07 LKT  

  Project Total = 5 Ea. 10.9 LF 10/20/07 LKT Checked By: RDM 

        Date: 12-15-07 

         

         

         

         

         

         

         

         

         

Line Code #172 4’ Diameter Utility Manhole 0-6’ Depth   5 Ea. @ $2,550.00        27  

#173 4’ Diameter Utility Manhole Wall over 6’ Height                   8.9 LF @ $275.50 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-354 

 

  

Station Location Sign # # of Dia. Depth *CY.  Date Initials Remarks 

   Footings (Ft) (Ft)     

          

280+00 Rt. -L- 101A, 101B 2 2.0 4.5 1.047 10/20/99 ADC  

          

305+00 Rt. -L- 102 3 2.5 6.0 3.272 10/20/99 ADC  

          

332+25 Rt. -L- 103A, 103B 2 2.0 6.0 1.396 10/20/99 ADC Extra Depth Footing. 

         per Resident Engineer. 

350+50 Rt. -L- 104 2 2.0 4.5 1.047 10/20/99 ADC  

          

381+00 Rt. -L- 105A, 105B 2 2.5 6.0 2.181 10/22/99 ADC  

          

423+00 Lt. -L- 106A, 106B 2 2.0 4.5 1.047 10/22/99 ADC  

          

503+00 Lt. -L- 107 3 2.0 4.5 1.571 10/22/99 ADC  

          

484+00 Lt. -L- 108A, 108B 2 2.0 4.5 1.047 10/22/99 ADC  

          

525+90 Lt. -L- 109A, 109B 2 2.0 4.5 1.047 10/22/99 ADC  

          

          

          

          

          

          

    Page Total 13.655  10/22/99 RSB Checked By: WTA 

          

Line Code #180  Sign Footings       23.5 CY @ $875.00        28 

 

 

  Refer to Standard Drawing No. 903.10 

* CY =( (No. of footings x π D
2 
/ 4) x Depth)/27 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-355 

 

  

Station Location Sign #  Lb. Date Initials Est. # Remarks 

         

280+00 Rt. -L- 101A, 101B  635.0 10-12-07 KLR 6  

         

305+00 Rt. -L- 102  4,587.0 10-15-07 KLR  6  

         

332+25 Rt. -L- 103A, 103B  879.0 10-15-07 KLR  6  

         

350+50 Rt. -L- 104  2,035.0 10-19-07 KLR  6 Pd.8,136.0 Lb. Est.#6 

        by: TTQ 10-22-07 

381+00 Rt. -L- 105A, 105B  930.0 10-24-07 KLR  7  

         

423+00 Lt. -L- 106A, 106B  942.0 10-24-07 KLR  7  

         

503+00 Lt. -L- 107  1,047.0 11-16-07 KLR  7  

         

484+00 Lt. -L- 108A, 108B  605.0 11-16-07 KLR  7  

         

525+90 Lt. -L- 109A, 109B  641.0 11-16-07 KLR  7 Pd.4,165.0 Lb.  

        Est.#7  

        by: TTQ 11-22-07 

  Page Total 12,301.0 11-16-07 KLR    

         

        Checked By: MOH 

        Date:  1-12-08 

Line Code #184 Breakaway Steel Beam Sign Supports    18,345 Lb. @ $4.28         30 

 

* From computed nominal 

   weights in final revised plans. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-356 

 

  

    Type No.     

   Station Loc.  Lt./Rt. Sign No. Support Supports Lb. Date Initials Remarks 

          

126+00 -L- RT. 102 W8X28 3 2,123.0 3-25-07 VGD Installed according to Plans 

          

53+55 -L- RT. 104 W8X28 2 1,417.0 4-10-07 VGD Installed according to Plans 

          

88+95 -L- RT. 101 W8X28 3 2,138.0 4-12-07 VGD Installed according to Plans 

          

144+00 -L- LT. 103 W8X28 2 1,446.0 9-25-07 VGD Installed according to Plans 

          

          

   Page &  Project Total: 7,124 .0 9-28-07 VGD  

          

          

          

          

          

          

          

          

          

          

          

         Checked By: WFW 

         Date:  11-19-07 

          

Line Code #185   Steel Beam Sign Supports     7,124 Lb. @ $2.45        32 

This does not include the weights 

of nuts, bolts, or washers. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-357 

 

  

Station Location Sign #  Quantity  Date Initials Remarks 

         

280+00 Rt. -L- 101B  1  11-22-07 ALJ  

         

305+00 Rt. -L- 102  1  11-22-07 ALJ  

         

332+25 Rt. -L- 103B  1  11-22-07 ALJ  

         

381+00 Rt. -L- 105B  1  11-23-07 ALJ  

         

423+00 Lt. -L- 106B  1  11-23-07 ALJ  

         

503+00 Lt. -L- 107  1  11-23-07 ALJ  

         

484+00 Lt. -L- 108B  1  11-28-07 ALJ  

         

525+50 Lt. -L- 109B  1  11-28-07 ALJ  

         

 Page and Project Total: 8 Ea.  11-28-07 ALJ  

         

         

        Checked By: CMJ 

        Date: 12-5-07 

         

         

         

         

         

         

Line Code #188 Erection of Signs, Type A      8 Ea. @ $525.00         34  

                 

Note:  Type A, B, C, D, E, and milemarker signs are the same. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-358 

 

  

Station Lt./Rt. Structure  Complete Amount  Date Initials Remarks 

          

130+10-L- Rt. Cantilever  100% $32,545.00  7-29-07 AYF  

          

  Page &  Project Total:    $32,545.00  8-5-07 SBT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date:  8-19-07 

          

I certify that this item was completed  7-29-07 in 

accordance with the terms of the contract. 

 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #190   Overhead Sign Assembly “B”@ Sta. 130+10 -L-  LS @ $62,545.00        36 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-359 

 

  

Station Location Structure  Complete Amount  Date Initials Remarks 

          

130+10 -L- Rt. Cantilever  100% $5,725.00  7-29-07 AYF  

          

  Page & Project Total: $5,725.00  8-5-07 MLK  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date:  8-19-07 

          

I certify that this item was completed 

 7-29-07  in accordance with the terms 

of the contract. 

 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #194   Lighting Assembly for Overhead Sign Assembly “B”  LS @ $5,725.00        38 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-360 

 

  

Station Line Lt./Rt.  Quantity   Date Initials Remarks 

          

94+00 -L- Rt.  2   3-16-07 RSA @ Wolf Rd. 

92+75 -L- Rt.  2   3-16-07 RSA @ Wolf Rd. 

14+50 Y-17- Rt.  1   3-16-07 RSA @ Wolf Rd. 

93+50 -L- Lt. & Rt.  2   3-26-07 RSA @ Wolf Rd. 

          

          

          

126+40 -L- Rt.  1   7-29-07 VGD @ Walker St. 

126+45 -L- Rt.  1   7-29-07 VGD @ Walker St. 

127+50 -L- Rt.  2   7-29-07 VGD @ Walker St. 

          

          

          

  Page Total: 11 Ea.   7-29-07 VGD  

          

          

          

          

          

          

          

          

          

         Checked By:  TBA 

         Date:  8-19-07 

          

Line Code #201   3 Section 12” Traffic Signal Heads    11 Ea. @ $775.00         40 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-361 

 

  

Station  Line  Number   Date Initials Remarks 

          

94+00  -L-  1   3-16-00 PSP ONLY 

92+75  -L-  1   3-16-00 PSP LT. TURN 

14+50  Y-17-  1   3-16-00 PSP LT. TURN 

93+50  -L-  1   3-26-00 PSP RT. TURN 

          

          

          

126+40  -L-  1   7-29-00 JPH YIELD 

126+45  -L-  1   7-29-00 JPH YIELD 

127+50  -L-  1   7-29-00 JPH RT. TURN 

          

          

          

  Page Total: 7 Ea.   7-29-00 JPH  

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date:  8-19-00 

          

Line Code #204    Traffic Signal Signs      63 Each @ $145.00               42 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-362 

 

  

Int. No. 

(Station) 

 

(Station) 

  LF  Date Initials Est. # Remarks 

          

10+15 10+95   122.0  3-16-07 PSP 4  

Intersect. #3    195.0  3-16-07 PSP 4  

315+00 315+40   227.0  3-16-07 PSP 4 Pd. 544.0 LF Est. #4 

         By: MLF 4-1-07 

  Page Total: 544.0  4-1-07 MLK   

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date:  9-19-07 

          

Line Code #208   Messenger Cable, 3/8”     600 LF @ $3.75          44 

NOTE:  See Standard Specifications Section 1710-4. 

 

 Aerial messenger cable measured horizontally from pole to pole. 

 No consideration for sag in cable. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-363 

 

  

         

   Inv. # 

(Station) 

Location    L.F. Date Initials Est. 

# 

Remarks 

         

13-0970 -L- Lt. LN. (6B)   208.0 10-19-07 JFB 8 6X60 Loop 

13-0970 -L- Rt. LN. (6A)   220.0 10-19-07 JFB 8 6X60 Loop 

13-0970 -L- Turn LN. (1A)   234.0 10-19-07 JFB 8 6X60 Loop 

13-0970 -L- Lt. LN. (S19)   32.0 10-20-07 JFB 8 6X6 Loop 

13-0970 -L- Rt. LN. (S18)   46.0 10-20-07 JFB  8 6X6 Loop 

13-0970 -L- Turn LN. (S17)   54.0 10-20-07 JFB 8 6X6 Loop 

         

   Total 794.0     

         

         

         

         

         

         

         

         

         

        Checked By:  MLF 

        Date: 1-19-08 

         

Line Code #218 Inductive Loop Sawcut    2,540 LF @ $ 4.10/LF            46 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-364 

 

Station Station  Location Length LF Date  Initials  Est.  

# 

Remarks  

         

0+00+/- 24+00+/- -L-Rt. 6@10’ 60.0 6-08-07 ERS 4 White Skips, Map #8 

0+00+/- 24+00+/- -L-Lt. 60@10’ 600.0 6-08-07 ERS 4 White Skips, Map #8 

0+00+/- 63+65+/- -L-Rt. 161@10’ 1,610.0 6-08-07 ERS 4 White Skips, Map #9 

0+00+/- 63+65+/- -L-Lt. 168@10’ 1,680.0 6-08-07 ERS 4 White Skips, Map #9 

0+00+/- 63+65+/- -L-Lt. 17@2’ 34.0 6-08-07 ERS 4 White Mini Skips, Map #9 

0+00+/- 118+00+/- -L-Rt.   11,954.0 6-08-07 ERS 4 White Edgeline Map #8 

0+00+/- 118+00+/- -L-Lt.  11,820.0 6-08-07 ERS 4 Yellow Edgeline Map #8 

21+00+/- 10+00+/- -Y2- CL.  1,104.0 2,208.0 6-08-07 ERS 4 Double Yellow Centerline Map #8 

          

           

            

           

            

         

         

         

         

         

           

            

         

          Checked By:  MLF 

     Page Total 29,966.0     Date:  6-19-07 

            

Line Code #221  Polyurea Pavement Marking Lines (4”)      56,640 LF @ $0.84            48 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-365 

  
 

  

      Total    

   Station Loc.  Lt./Rt.    Quantity Date Initials Remarks 

          

285+00 -L- Rt.    1 10-19-07 JFB NBL - Rt. Turn Lane 

          

285+50 -L- Rt.    1 10-19-07 JFB NBL - Rt. Turn Lane 

          

288+25 -L- Lt.    1 10-21-07 KLT SBL - Rt. Turn Lane 

          

290+75 -L- Lt.    1 10-21-07 KLT SBL - Rt. Turn Lane 

          

          

          

          

          

          

          

          

          

          

          

          

    Page Total 4 10-21-07 KLT Checked By:  MLF 

         Date: 1-19-08 

          

Line Code #224 Polyurea Pavement Marking Symbol       4 Ea. @ $115.00          50 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-366 

 

  

Station Station  Location  Length   Date  Initials  Remarks  

          

11+95 22+10 Lt.-L-  1,015   11-08-07 WLW   

12+00 12+56 Lt.-L-  56   11-08-07 WLW  

165+80 166+90 Lt.-L2-  42   4-18-07 WLW  

166+90 170+51 Rt.-L2  361   4-18-07 WLW   

6+80 9+60 Rt.-L-  80   5-01-07 WLW   

9+75 10+50 Rt.-L-  75   5-01-07 WLW  

3+58 10+15  Lt.-L-  657   5-01-07 WLW  

10+15 11+20 Lt.-L-  42   5-01-07 WLW Mini-Skips 2’ long-21  

            ea. 

           

             

            

             

            

          

          

             

            

             

               

          

   Page Total: 2,328 LF  7-2-07 TWR Checked By:   MLF 

         Date:  6-19-99 

          

          

            

Line Code #238     Paint Pavement Marking Lines (4”)       1,860 LF @ $0.15         52 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-367 

 

  

Station Station  Location  Quantity 

(Each) 

  Date  Initials  Remarks  

          

210+00 394+80 Rt.-L-  462   4-08-07 WLW NBL - I-95  

210+50 396+80 Rt.-L-  488   4-13-07 WLW SBL - I-95 

          

10+50 11+80 Rt.-Lt. C  18   4-18-07 WLW Gore 

12+30 11+80 Rt.-Lt. A  20   4-18-07 WLW Gore 

10+50 11+80 Rt.-Lt. B  16   4-18-07 WLW Gore 

10+50 11+80 Rt.-Lt. C  22   4-18-07 WLW Gore 

          

             

   Page  Total: 1,026   7-2-07 TWR  

             

            

             

            

          

             

          

          

             

               

          

            

           Checked By:   MLF 

           Date:  8-19-07 

Line Code #238     Snowplowable Pavement Markers - Cyr-Red   858 Ea. @ $37.15        54 

             

Page  Total:  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-368 

 

  

Station Location  Sign No. Size SF  Date Initials  Remarks  

          

50+50+/- Rt.  W20-1 48”x 48” 16.0  1-22-07 LLA Road Work Ahead 

62+00+/- Rt.  SP-03353 48”x 48” 16.0  1-22-07 LLA Begin Road Work 

171+00+/- Rt.  G20-2A 48”x 24” 8.0  1-22-07 LLA End Road Work 

185+00+/- Lt.  W20-1 48”x 48” 16.0  1-22-07 LLA Road Work Ahead 

176+00+/- Lt.  SP-03353 48”x 48” 16.0  1-22-07 LLA Begin Road Work 

67+00+/- Lt.  G20-2A 48”x 24” 8.0  1-22-07 LLA End Road Work 

          

          

          

          

          

          

             

           

             

          

            

           

            

             

              

          

         Checked By: MLF 

    Page Total: 80.0  SF 2-23-07 TWR Date:  6-19-07 

            

 
Line Code #249     Work Zone Signs (Stationary)     96 SF @ $12.50          56 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-369 

 

       

Station Station Locations Total Date Initials Remarks 

       

12+00+/-  SBL Closures for Median Work  428 6-29-07 MKT Maximum number of drums on the project at 

one time. 

       

       

   428 Ea. 6-29-07 MKT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

      Checked By: MLF 

      Date: 1-19-00 

       

Line Code #260 Drums        422 Ea. @ $45.00        58 

Note: The  method of  measurement  for  traffic  control  items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, Type C 

flashing arrow panels, changeable message signs, warning flags, warning lights 

and truck mounted impact attenuators is the maximum number operating or in use 

at any one time during the life of the project.   

The Contractor is only paid for the 

maximun quantity of Drums in use at 

any one time during the life of the 

project.  In this example, the 

Contractor has placed 428 Drums in 

operation at the same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-370 

  
 

  

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

452+00 -L- Rt.    1 8-19-07 HKT Temporary Lane Closures   

          

846+90 -L- Lt.    1 8-19-07 HKT Temporary Lane Closures   

         Additional Panel Required - 

104+23 -L- Lt./Rt.    1 11-21-07 LKM Closure of -Y35- due to sinkhole 

         All panels in use on this date. 

         Approved by RE - 11-21-07 

   Page Project Total: 3 Ea. 12-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-00 

          

Line Code #251   Type “C” Flashing Arrow Panel     2 Ea. @ $2,900.00        60 

Note: The  method of  measurement  for traffic  control items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, 

Type C flashing arrow panels, changeable message signs, warning flags, 

warning lights and truck mounted impact attenuators is the maximum number 

operating or in use at any one time during the life of the project.   

The Contractor is only paid for the 

maximum quantity of panels in use at 

any one time during the life of the 

project.  In this example,  the 

Contractor has placed 3 panels in 

operation at the same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-371 

 

  

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

435+60 -LRev.- Rt.    1 8-24-98 GTP Approach end of barrier - Phase I 

          

23+85 -Y4- Rt.    1 9-3-98 GTP Approach end of barrier- Phase I 

         Added to project. 

   Page & Project Total: 2 Ea. 10-2-99 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-00 

          

Line Code #258   Truck Mounted Impact Attenuator    2 Ea. @ $11,850.00       64 

Note: The  method of  measurement  for  traffic  control  items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, Type 

C flashing arrow panels, changeable message signs, warning flags, warning 

lights and truck mounted impact attenuators is the maximum number operating 

or in use at any one time during the life of the project.   

The Contractor is only paid for the 

maximumn quantity of TMIAs in use at 

any one time during the life of the 

project.  In this example, the Contractor 

has placed 2 TIMAs in operation at the 

same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-372 

 

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

435+60 -LRev.- Rt.    1 8-24-07 GTP Used to repair TMIA due to  

         collision on 8-24-07. 

          

          

   Page &  Project Total: 1 Ea. 10-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF         

         Date: 1-19-08 

Line Code #259   Truck Mounted Impact Attenuator Repair Package  1 Ea. @ $1,355.00    66      86 

The Contractor is only paid for the 

TMIA repair packages that are actually 

used to repair TMIAs on the project. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-373 

  

 

  

       

 Locations  Total Date Initials Remarks 

       

 NBL and SBL at ends of project and -Y2-  3.0 7-25-07 MKT Maximum number of CMS operating 

      on the project at one time.   

       

 Project Total: 3.0 Ea. 8-3-07 JKL  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

      Checked By: MLF 

      Date: 1-19-08 

Line Code #260  Changeable Message Signs     3 Ea. @ $22,000.00      68 

Note: The method of  measurement  for  traffic  control  items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, Type C 

flashing arrow panels, changeable message signs, warning flags, warning lights and 

truck mounted impact attenuators is the maximum number operating or in use at any 

one time during the life of the project.   

Note: Percentages for payment are determined by the 1995 Standard Specifications. 

See Section 1125.  See EWB examples for additional information. 

The Contractor is only paid for the total 

quantity of CMS in place and operating 

at any one time during the project.  In 

this example, the Contractor has placed 

3 CMS in operation at the same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-374 

 

  

Station Location #  Flaggers #  Man-Days  Date  Initials   Est. # Remarks  

         

34+75 -Y1- 2 2  10-29-06 WLW  Laid x-line under US 158 

68+55 -Y2- 2 2  02-15-07 WLW  Sawing pavement for x-lines 

88+50 -Y3- 2 2  02-21-07 WLW   Wedging -Y3- 

109+10 -Y4- 2 2  02-23-07 WLW  Wedging -Y4- 

20+50 -L- 3 3  05-06-07 WLW  Pipe x-line 

35+50 -L- 4 4  11-07-07 WLW  Pipe x-line 

35+50 -L- 4 4  11-08-07 WLW  Pipe x-line 

44+50 -L- 3 3  12-01-07 WLW  Paving 

44+50 -L- 2 2  12-03-07 WLW  Paving 

48+50 -L- 5 5  12-08-07 WLW  Paving 

48+50 -L- 3 3  12-09-07 WLW  Paving 

48+50 -L- 5 5  12-10-07 WLW  Paving 

          

  Page Total: 37  1-3-08 SBT   

           

          

         

         

           

         

            

             

         Checked By: MLF 

           Date: 1-3-08 

Line Code #261    Flagger         26 MD @ $450.00         70 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-375 

 

  

    # Length Total    

   Station Station Loc. Lt./Rt. Sections Sections Length Date Initials Remarks 

          

156+00 176+00 -L- Rt. 232 10’ 2,320.0 8-30-07 LKM Placed for Phase I Traffic Shift 

          

176+00 199+00 -L- Rt. 251 10’ 2,510.0 8-31-07 LKM Placed for Phase I Traffic Shift 

          

33+45 39+65 -Y3- Lt. 66 10’ 660.0 9-23-07 GKY Add by Resident Engineer 9-22-99 

         Per traffic Safety Review. 

221+00 256+00 -LRev- Lt. 356 10’ 3,560.0 10-1-07 LKM Additional added for Phase II   

         Traffic Shift 

    Page Total: 9,050.0 11-2-07 MKT  

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-08 

          

Line Code #265   Portable Concrete Barrier      8,290 LF @ $16.85     72 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-376 

 

 

  

   Station Loc.  Lt./Rt.  Complete Total  Date Initials Remarks 

          

336+85.45 -LRev.- Rt.  50% $7,500.00  2-23-98 LKY Phase I 

          

336+85.45 -LRev.- Rt.  50% $7,500.00  3-19-99 HKT Phase II 

          

          

          

  Page &  Project Total: $15,000.00  4-2-99 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-00 

          

          

          

          

Line Code #268   Culvert Excavation - Sta. 284+63.29 -L-   LS @ $15,000.00       12 

I certify that this item was completed 

 3-19-99 in accordance with the terms 

of the contract. 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

STRUCTURE EXAMPLES 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-377 

 

  

          

   Station Loc.  Lt./Rt. Size   CY Date Initials Remarks 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   105.7 2-13-98 HKT Floor Slab - Plan Quantity 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   88.6 2-22-98 HKT Center Vertical Wall - Plan Quantity 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   235.6 2-23-98 HKT 2 - Exterior Walls - Plan Quantity 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   115.6 3-7-98 DDG Roof Slab - Plan Quantity 

          

183+55.72 -LRev.- Lt. 2-8x8   25.4 3-10-98 DDG Wing Walls - Plan Quantity 

          

183+55.72 -LRev.- Rt. 2-8x8   25.4 3-11-98 DDG Wing Walls - Plan Quantity 

          

         Culvert Concrete Complete 3-11-98 

          

     Page Total: 596.3  4-2-98 Pd. Est #5  MKT 

          

          

          

          

          

          

         Checked By: MLF         

         Date: 6-19-99 

Line Code #270   Class A Concrete, Culvert     894.5 CY @ $374.50         17 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-378 

 

  

Station Lt./Rt.   Complete  Pay Amount Date  Initials  Remarks  

          

185+23.11-L- Rt.   50%  $18,250.00 6-7-99 EKC Phase I removal 

          

185+23.11-L- Rt.   50%  $18,250.00 10-21-99 BKC Phase II removal 

          

          

          

            

   Page & Project Total: $36,500.00 12-16-99 BKC  

          

          

          

          

          

          

               

           

          

            

            

             

              

            

          

            

           Checked By: MLF         

           Date: 1-19-00 

Line Code #274  Removal of Existing Structure @ Sta. 185+23.11 -L- LS @  $36,500.00         24 

I certify that this item was completed 

10-21-99 in accordance with the terms 

of the contract. 
 

 Signed:    I. M. Resident, PE 
           Resident Engineer 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-379 

 

  

   Station Loc.  Lt./Rt.  Complete Amount  Date Initials Remarks 

          

341+34.54 -L- Lt.  60% $7,500.00  6-23-98 HKT Note:  Footing elevation was  

         lowered 1.5’by K. J. Morris  - 

341+34.54 -L- Lt.  40% $5,000.00  11-21-98 JFB Bridge Construction Engineer 

         No additional compensation per  

         Section 410 of the Standard  

         Specifications. 

  Page & Project Total: $12,500.00  12-9-98 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF         

         Date: 7-8-99 

Line Code #276   Foundation Excavation for Bent No. 2 @ Sta. 341+34.54 -L- LS @ $2,500.00         8 

I certify that this item was completed 

11-21-98 in accordance with the terms of the 

contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Note: Foundation Excavation can also be measured by Cross-section method.  See 

Contract for proper payment method.  See Unclassified Excavation or Borrow 

Excavation for examples of measurement and documentation. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-380 

 

          

   Station Loc.  Lt./Rt. Bent # Pier #  LF Date Initials Remarks 

          

1017+89.23 -Y1- Rt. 2 2  22.4 3-2-98 PKM  

          

1017+89.23 -Y1- Lt. 2 1  17.2 3-4-98 PKM  

          

1018+69.23 -Y1- Rt. 3 2  26.1 3-6-98 HKT  

          

1018+03.23 -Y1- Lt. 3 1  16.2 3-10-98 HKT  

          

1019+49.23 -Y1- Rt. 1 2  7.4 3-14-98 JKY  

          

1019+49.23 -Y1- Lt. 1 1  13.9 3-19-98 JKY  

          

          

   Page Total:  103.2 4-9-98 MKT  

          

          

          

          

          

          

          

          

          

         Checked By: MLF         

         Date: 6-13-99 

Line Code #280   3’-0” Diameter Drilled Piers in Rock    135 LF @ $ 465.00        68 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-381 

  
 

  

Station Rt./Lt.       Date  Initials  Remarks  

          

          

          

          

          

          

          

          

           

          

            

             

            

             

            

             

            

              

          

          

          

          

               

            

             

Notes for Unclassified Structure Excavation: 

 

1. Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field 

measurements are taken.  These calculations can also have deductions for pavement removal, if necessary. 

 

2. Original cross-sections should be placed in the Pay Record Books when they are taken.  Final cross-sections should 

be recorded in the Pay Record Books when they are calculated.   

 

3. When cross-sections are taken, they may be calculated by the following procedures: 

 

 Plotted on cross-section sheets and volumes calculated using the average-end area method. 
 

 Computed by Photogrammetry with original aerial photogrammeteric cross sections and theoretical final 

cross-sections provided by the Resident Engineer. 

 

4. Plan quantities may be used to estimate the monthly quantities for partial payment estimates.  These computations 

should be clearly documented in an Estimate Work Book and verified with the Structure Contractor or 

Subcontractor on a daily basis for unclassified structure excavation operations.  It is recommended to be 

conservative in estimating the amount for payment each period until the final quantities are calculated. 

   

5. Specific pay limits for this item are included in the Structure Plans.    

Line Code #284   Unclassifed Structure Excavation    337 CY @ $ 22.58               30 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-382 

 

Structure Span #   SF    Date  Initials  Remarks  

          

23+56.23-L- 1   2,305.0   10-29-98 WLW Per plans 

 2   2,305.0   2-15-98 WLW   

 3   2,305.0     2-21-98 WLW   

 4   2,305.0   2-23-98 WLW  

 5   2,305.0     5-06-98 WLW  

 6   2,305.0   11-07-98 WLW  

 7   2,305.0     11-08-98 WLW  

 8   2,305.0   5-01-99 WLW  

 9   2,305.0     5-03-99 WLW  

 10   2,305.0   5-08-99 WLW  

 11   2,305.0     5-09-99 WLW  

33+16.23-L- 12   2,305.0   5-10-99 WLW Per Plans 

             

 Page & Project Total: 27,660.0   7-15-99 TWR  

            

          

          

          

          

            

             

              

              

            

           Checked By:  MLF       

           Date:  6-19-99 

Line Code #285      Reinforced Concrete Deck Slab    27,660 SF @ $14.24        52 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-383 

  
 

  

Station Rt./Lt.   Span    SF Date  Initials  Remarks  

           

103+35.85 Lt./Rt.  “A”    1992.9 9-23-98 DKT Completed satisfactorily. 

           

           

           

           

           

           

            

           

             

              

             

     Span “A”  Total: 1,992.9     

             

             

           

           

           

     Page Total: 1992.9 9-23-98 DKT  

             

               

           

           

                

            Checked By:  MLF 

             Date: 6-19-99 

Line Code #284   Grooving Bridge Floors      6,220 SF @ $ 0.65           8 

A 

B 

C 

-L- Ahead 

3.2 

2.4 

SPAN “A” 

Span “A” Deck 

38.4 

49.1 

Span “A” Groved Area 

A 

B 

C 

0.5 x 3.2 x 38.4 =  61.4 

38.4 x 49.1 =    1,885.4 

0.5 x 2.4 x 38.4 =  46.1 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-384 

 

Structure Member Str.  

# 

Plan Qt  CY    Date  Initials  Remarks  

          

Cap End Bent #1-pour 1 1 14.0  14.0   6-16-97 WLW  

Cap End Bent #1-pour 2 1  15.3   15.3   6-22-97 WLW  

Cap Bent #1 1 14.5  14.5   7-06-97 WLW  

Cap Bent #2 1 14.5  14.5   7-09-97 WLW  

Cap Bent #3 1 14.5  14.5   7-12-97 WLW  

Cap Bent #4 1 14.5  14.5   7-14-97 WLW  

Cap Bent #5 1 14.5  14.5   7-16-97 WLW  

Cap Bent #6 1 14.5  14.5   7-16-97 WLW  

Cap Bent #7 1 14.5  14.5   7-23-97 WLW  

Cap Bent #8 1 14.5  14.5   7-23-97 WLW  

Cap Bent #9 1 14.5  14.5   7-27-97 WLW  

Cap Bent #10 1 14.5  14.5   7-27-97 WLW  

            

     174.3     

   Page Total: 145.0 CY 8-28-97 FWR  

            

          

          

             

            

             

              

         Checked By:   MLF 

         Date: 6-19-99 

Line Code #289     Class “A” Concrete - Bridge                             324CY @ $296.50        59 

SBT  3-19-99 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-385 

  
 

Station Rt./Lt.  Bent Column  Lb.  Date  Initials  Remarks  

          

147+61.31-L- Lt. 1 1,2,3  2,937  8-13-98 WHL Phase I - Bent # 1 

          

148+81.31-L- Lt. 2 1,2,3  2,958  9-3-98 WHL Phase I - Bent # 2 

148+81.31-L- Lt. 2 3  67  9-3-98 WHL Phase I - Bent # 2 - Column 3 

         Footing Lowered 1.4’ - Additional  

         Spiral column reinforcing steel 

         needed as follows: 

          2,958 #/62.25 LF = 47.5 #/LF  

         47.5 #/LF x 1.4 LF = 66.5 # 

    Page Total:   5,962  10-3-98 VGH  

             

          

          

          

          

            

             

            

             

            

              

          

          

               

           Checked By:  MLF     

            Date: 6-19-99 

Line Code #284   Spiral Column Reinforcing Steel     9,814 Lb. @ $3.10          9 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-386 

  
 

  

Structure Complete Project Paid  Amount  Date Initials Remarks 

          

233+67.31 –L- 67% 39.4% 26.4%  $1,185,000.00  6-18-99 HKT NBL structure phase I 

          

33+86.45  -

Y2- 

100% 22.3% 22.3%  $   264,255.00  9-19-98 HKT -Y2- structure  over –L-  

          

233+87.31 –

L- 

100% 38.3% 38.3%  $   453,855.00  11-5-98 HKT SBL Structure 

          

233+67.31 –L- 100% 39.4% 13.0%  $   154,050.00  2-26-99 HKT NBL structure phase II 

          

          

  Page & Project Total:    $1,185,000.00  6-18-99 VGH  

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF       

         Date: 6-19-99 

Line Code #296  Structural Steel       LS @ $ 1,185,000.00          77 

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to contract Special Provisions if applicable. 

I certify that this item was completed  7-20-99 

in accordance with the terms of the contract. 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-387 

 

  

                    

                

              -L- ahead 

                   

             

              

             

               

             

           

 Order  Stroke  Pay Pen. Last      

Pile No. Length Casting Length Cut-off  Length 10 Blows    Date Initials    Remarks 

           

           

1 76.0’ p-508-76 7.8 0.0’ 76.0’ 1/2”           07-19-98 WLW  

2 76.0’ p-509-76 7.8  1.0’   75.0’ 1/4”   07-19-98 WLW  

 3 76.0’ p-521-76 7.8 1.0’ 75.0’ 1/8”   07-19-98 WLW  

4 76.0’ p-522-76 8.0  1.1’  74.9’ 1-1/2”   07-19-98 WLW  

 5 76.0’ p-526-76 8.0 1.1’ 74.9’ 1/8”   07-19-98 WLW  

6 76.0’ p-545-76 8.0  1.1’  74.9’ 1/8”   07-19-98 WLW  

              

       Page Total: 450.7 LF   07-19-98 WLW  

           

                

            Checked By:  MLF 

             Date:  6-19-99 

Line Code #301    24” Prestressed Concrete Piles      976 LF @ $78.44        64 

 

   6  
    

   5  
    

   4  
    

    3  
    

   2  
    

   1  
    

Bent #201 Station 123+76.34 -L-  

Maximum  penetration last 10 blows  1 ½ “ 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-388 

 

  

                   

                

                    -L- Ahead 

                   

             

             

             

               

           

           

           

 Original Splice Cut-Off Pay Pen. last   Heat    

Pile No. Length Length Length Length 10 Blows   Number Date Initials    Remarks 

1 50.0’ 0.0 1.8 48.2 1¼   37966 5-23-98 MKJ  

2 50.0’ 9.7 8.9 50.8 1½   38456 5-23-98 MKJ 35273 also 

 3 50.0’ 8.8 4.8 54.0 1   37645 5-23-98 MKJ 27161 also 

4 50.0’ 9.8 4.3 55.5 1½       39723 5-23-98 MKJ 29010 also 

 5 50.0’ 8.7 7.3 51.4 1¼   39876 5-23-98 MKJ 34569 also 

6 50.0’ 9.8 6.1 53.7 1½   37987 5-23-98 MKJ 27161 also 

7 50.0’ 8.6 1.5 57.1 2½   39543 5-23-98 MKJ 39887 also 

8 50.0’ 0.0 1.1 48.9 1   39564 5-23-98 MKJ  

           

   Page Total:  419.6 LF   5-23-98 MKJ  

                

            Checked By:   MLF 

             Date:  6-19-99 

End Bent #2 Station 334+67.92 -LRev.- 

Maximum penetration last 10 blows  2 ½” 
 

Line Code #303   HP 12x53 Steel Piles      835 LF @ $28.35          68 

8 7 6 5 3 4 2 1 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-389 

 

Station Station  Location   LF  Date  Initials    Remarks  

           

61+34 69+25 -L2-   791.0  9-20-98 WLW   

49+75 61+34 -L2-   1,159.4   9-21-98 WLW   

38+35 49+75 -L2-   1,140.4  9-22-98  WLW     

 33+25 38+35 -L2-   509.8  9-23-98 RWG   

             

   Page and Project Total: 3,600.6 LF   9-28-98 FWP   

             

            

              

           

           

           

           

             

              

           

              

             

           

           

           

               

                

             

             Checked By:  MLF 

              Date:  6-19-99 

Line Code #305    1’-0” X 1’-6” Concrete Parapet Rail                3,600 LF @ $ 109.00          80  

                  5 

             

Page  Total:  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-390 

  
 

  

Station Rt./Lt.      SY Date  Initials  Remarks  

          

185+50-L- Lt.     205.7 9-28-98 FWP Under End Bent # 1-Y1-Gillian  

         Road 

          

          

          

          

          

          

          

          

           

          

            

             

            

             

            

             

            

           Total: 1851.02 =  205.7 SY 

        9.0  

          

     Page Total: 205.7 SY 9-28-98 FWP  

           Checked By:  MLF     

            Date: 6-19-99 

Line Code #308   4” Slope Protection      1,230 SY @ $ 33.50         53 

-L- Ahead 

1.8 

3.2 

End Bent #1 

5.4 

23.2 

68.6 

Slope Protection 

B 

C 

D 

A 

B 

C 

D 

E 

(68.6 + 1.8) x 2.4 = 169.10  

0.5 x 1.8 x 23.2 = 20.88 

68.6 x 23.2  =    1591.52 

0.5 x 3.2 x 23.2 = 37.12 

2 x (3.0 x 5.4) =   32.40 

A 

3.2 

E 

E 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-391 

 

  

Station Location Str # Complete   Amount   Date  Initials    Remarks  

           

103+23.33 -Y1- 1 50%   $29,500.00  6-6-98 WLW  Bent #17 

           

103+23.33 -Y1- 1 50%  $29,500.00  7-14-98 WLW   Bent #16 

                

                 

            

                

               

                

           

           

           

           

               

                

                

              

             

              

              

              

     Page &  Project Total: $59,000.00  8-15-99  FRW   

          Checked By:  MLF 

            Date:  6-19-99 

              

              

Line Code #310   Expansion Joint Seal      LS @ $27,000.00         87 

 

I certify that this item was completed 

 7-14-98 in accordance with the terms 

of the contract. 

 Signed:    I. M. Resident, PE 
           Resident Engineer 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-392 

 

  

   Station Loc.  Lt./Rt.   Complete Total Date Initials Remarks 

          

336+85.45 -LRev.- Rt.   100% $15,000.00 3-19-99 LKY  

          

   Page &  Project Total: $15,000.00 4-2-99 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF         

         Date: 1-19-00 

I certify that this item was completed 

 3-19-99 in accordance with the terms 

of the contract. 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #268   Culvert Excavation - Sta. 284+63.29 -L-   LS @ $15,000.00         12 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-393 

 

  

          

   Station Loc.  Lt./Rt. Size   CY Date Initials Remarks 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   105.7 2-13-98 HKT Floor Slab - Plan Quantity 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   88.6 2-22-98 HKT Center Vertical Wall - Plan Quantity 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   235.6 2-23-98 HKT 2 - Exterior Walls - Plan Quantity 

          

183+55.72 -LRev.- Lt./Rt. 2-8x8   115.6 3-7-98 DDG Roof Slab - Plan Quantity 

          

183+55.72 -LRev.- Lt. 2-8x8   25.4 3-10-98 DDG Wing Walls - Plan Quantity 

          

183+55.72 -LRev.- Rt. 2-8x8   25.4 3-11-98 DDG Wing Walls - Plan Quantity 

          

         Culvert Concrete Complete  

         3-11-98 

          

    Page Total: 596.3 CY 4-2-98 MKT  

          

          

          

         Checked By: MLF         

         Date: 6-19-99 

          

          

Line Code #270   Class A Concrete, Culvert     894.5 CY @ $374.50         17 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-394 

 

  

Station Lt./Rt.   Complete  Amount Date  Initials  Remarks  

          

185+23.11-L- Rt.   100%  $36,500.00 12-16-99 EKC Completed 10-21-99 

          

   Page & Project Total: $36,500.00 12-16-99 EKC  

          

          

          

          

          

          

          

            

          

          

               

           

          

            

            

             

              

            

              

          

            

           Checked By: MLF         

           Date: 1-19-00 

I certify that this item was completed 

 10-21-99 in accordance with the terms of the contract. 

 Signed:    I. M. Resident, PE 
           Resident Engineer 

Line Code #274  Removal of Existing Structure @ Sta. 185+23.11 -L- LS @  $36,500.00         24 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-395 

 

  

   Station Loc.  Lt./Rt.   Complete Amount Date Initials Remarks 

          

341+34.54 -L- Lt.   100% $2,500.00 11-21-98 JFB Note:  Footing elevation was  

         lowered 1.5’by K. J. Morris  - 

         Bridge Construction Engineer 

         No additional compensation per  

         Section 410 of the Standard. 

         Specifications 

   Page & Project Total: $2,500.00 12-9-98 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 7-8-99 

          

I certify that this item was completed  11-21-98 in 

accordance with the terms 

of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #276   Foundation Excavation for Bent No. 2 @ Sta. 341+34.54 -L- LS @ $2,500.00       28 

Note: Foundation Excavation can also be measured by Cross-section method.  See 

Contract for proper payment method.  See Unclassified Excavation or Borrow 

Excavation for examples of measurement and documentation. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-396 

 

          

   Station Loc.  Lt./Rt. Bent # Pier #  LF Date Initials Remarks 

          

1017+89.23 -Y1- Rt. 2 2  22.4 3-2-98 PKM  

          

1017+89.23 -Y1- Lt. 2 1  17.2 3-4-98 PKM  

          

1018+69.23 -Y1- Rt. 3 2  26.1 3-6-98 HKT  

          

1018+03.23 -Y1- Lt. 3 1  16.2 3-10-98 HKT  

          

1019+49.23 -Y1- Rt. 1 2  7.4 3-14-98 JKY  

          

1019+49.23 -Y1- Lt. 1 1  13.9 3-19-98 JKY  

          

          

    Page Total: 103.2 LF 4-9-98 MKT  

          

          

          

          

          

          

          

          

          

         Checked By: MLF         

         Date: 6-13-99 

Line Code #280   3’-0” Diameter Drilled Piers in Rock    135 LF @ $ 465.00        68 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-397 

  
 

  

Station Rt./Lt.       Date  Initials  Remarks  

          

          

          

          

          

          

          

          

           

          

            

             

            

             

            

             

            

          

          

          

          

              

          

          

               

            

             

Notes for Unclassified Structure Excavation: 

 

1. Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field 

measurements are taken.  These calculations can also have deductions for pavement removal, if necessary. 

 

2. Original cross-sections should be placed in the Pay Record Books when they are taken.  Final cross-sections should 

be recorded in the Pay Record Books when they are calculated.   

 

3. When cross-sections are taken, they may be calculated by the following procedures: 

 

 Plotted on cross-section sheets and volumes calculated using the average-end area method. 
 

 Computed by Photogrammetry with original aerial photogrammeteric cross sections and theoretical final 

cross-sections provided by the Resident Engineer. 

 

4. Plan quantities may be used to estimate the monthly quantities for partial payment estimates.  These computations 

should be clearly documented in an Estimate Work Book and verified with the Structure Contractor or 

Subcontractor on a daily basis for unclassified structure excavation operations.  It is recommended to be 

conservative in estimating the amount for payment each period until the final quantities are calculated. 

   

5. Specific pay limits for this item are included in the Structure Plans.    

             

Page  Total: 

Line Code #284   Unclassified Structure Excavation    337 CY @ $ 22.58        30 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-398 

 

Structure Span #   SF    Date  Initials  Remarks  

          

23+56.23-L- 1   2,305.0   10-29-98 WLW Per plans 

 2   2,305.0   2-15-98 WLW   

 3   2,305.0     2-21-98 WLW   

 4   2,305.0   2-23-98 WLW  

 5   2,305.0     5-06-98 WLW  

 6   2,305.0   11-07-98 WLW  

 7   2,305.0     11-08-98 WLW  

 8   2,305.0   5-01-99 WLW  

 9   2,305.0     5-03-99 WLW  

 10   2,305.0   5-08-99 WLW  

 11   2,305.0     5-09-99 WLW  

33+16.23-L- 12   2,305.0   5-10-99 WLW Per Plans 

             

Page  and Project Total: 27,660.0 SF  7-15-99 TWR  

            

          

            

             

              

              

            

           Checked By: MLF       

           Date:  6-19-99 

Line Code #285      Reinforced Concrete Deck Slab    27,660 SF @ $14.24        52 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-399 

  
 

  

Station Rt./Lt.   Span    SF Date  Initials  Remarks  

           

103+35.85 Lt./Rt.  “A”    1992.9 DKT 9-23-98 Completed satisfactorily. 

           

           

           

           

           

           

           

           

           

           

            

           

             

              

             

     Span “A”  Total: 1,992.9     

             

             

       Page Total: 1992.9 DKT 9-23-98  

               

           

            Checked By:  MLF 

             Date: 6-19-99 

Line Code #284   Grooving Bridge Floors      6,220 SF @ $ 0.65         38 

             

Page  Total: 

A 

B 

C 

-L- Ahead 

3.2 

2.4 

SPAN “A” 

Span “A” Deck 

38.4 

49.1 

Span “A” Grooved Area 

A 

B 

C 

0.5 x 3.2 x 38.4 =  61.4 

38.4 x 49.1 =     1,885.4 

0.5 x 2.4 x 38.4 =  46.1 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-400 

 

Structure Member Plan Qt      CY   Date  Initials  Remarks  

          

Cap End Bent #1-pour 1 14.0     14.0  6-16-97 WLW  

Cap End Bent #1-pour 2  15.3      15.3  6-22-97 WLW  

Cap Bent #1 14.5      14.5  7-06-97 WLW  

Cap Bent #2 14.5     14.5  7-09-97 WLW  

Cap Bent #3 14.5      14.5  7-12-97 WLW  

Cap Bent #4 14.5     14.5  7-14-97 WLW  

Cap Bent #5 14.5      14.5  7-16-97 WLW  

Cap Bent #6 14.5     14.5  7-16-97 WLW  

Cap Bent #7 14.5      14.5  7-23-97 WLW  

Cap Bent #8 14.5     14.5  7-23-97 WLW  

Cap Bent #9 14.5      14.5  7-27-97 WLW  

Cap Bent #10 14.5     14.5  7-27-97 WLW  

             

     174.3     

   Page Total: 145.0 CY 8-28-97 FWR  

            

          

             

            

             

              

         Checked By:   MLF 

         Date: 6-19-99 

Line Code #289     Class “A” Concrete - Bridge                             324CY @ $296.50          59 

SBT  3-19-99 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-401 

  
 

Station Rt./Lt.  Bent Column   Lb. Date  Initials  Remarks  

          

147+61.31-L- Lt. 1 1,2,3   2,937 8-13-98 WHL Phase I - Bent # 1 

          

148+81.31-L- Lt. 2 1,2,3   2,958 9-3-98 WHL Phase I - Bent # 2 

148+81.31-L- Lt. 2 3   67 9-3-98 WHL Phase I - Bent # 2 - Column 3 

         Footing Lowered 1.4’ - Additional  

         Spiral column reinforcing steel  

         needed as follows: 

          2,958 #/62.25 LF = 47.5 #/LF 

         47.5 #/LF x 1.4 LF = 66.5 # 

            

             

    Page Total:   5,962 10-3-98 VGH  

          

          

          

            

             

            

              

          

          

               

           Checked By:  MLF     

            Date: 6-19-99 

Line Code #284   Spiral Column Reinforcing Steel     9,814 Lb. @ $3.10         49 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-402 

  
 

  

 Complete    Amount  Date Initials Remarks 

          

 100%    $1,185,000.00  6-18-99 VGH Completed 2-26-99 

          

  Page & Project Total:    $1,185,000.00  6-18-99 VGH  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF       

         Date: 6-19-99 

Line Code #296  Structural Steel       LS @ $ 1,185,000.00          77 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-403 

 

  

                    

                

              -L- ahead 

                   

             

              

             

               

             

           

           

  

Order 

  

Stroke 

  

Pay 

Pen. Last  

Bearing 

   

Pile No. Length Casting Length Cut-off  Length 10 Blows Tons Date Initials    Remarks 

           

1 76.0’ p-508-76 7.8 0.0’ 76.0’ 1/2” 191.4 07-19-98 WLW  

2 76.0’ p-509-76 7.8  1.0’   75.0’ 1/4” 217.3 07-19-98 WLW  

 3 76.0’ p-521-76 7.8 1.0’ 75.0’ 1/8” 233.2 07-19-98 WLW  

4 76.0’ p-522-76 8.0  1.1’  74.9’ 1-1/2” 129.6 07-19-98 WLW  

 5 76.0’ p-526-76 8.0 1.1’ 74.9’ 1/8” 233.2 07-19-98 WLW  

6 76.0’ p-545-76 8.0  1.1’  74.9’ 1/8” 233.2 07-19-98 WLW  

              

       Page Total: 450.7 LF  07-19-98 WLW  

           

                

            Checked By:  MLF 

             Date:  6-19-99 

Line Code #301    24” Prestressed Concrete Piles      976 LF @ $78.44        64 

 

   6  
    

   5  
    

   4  
    

    3  
    

   2  
    

   1  
    

Bent #201 Station 123+76.34 -L-  

Required Bearing: 125 Tons; Pile Cut-off Elev. +11.321 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-404 

 

  

                   

                

                    -L- Ahead 

                   

             

             

             

               

           

           

  

Original 

 

Splice 

 

Cut-Off 

 

Pay 

Pen. last  

Bearing 

 

 

   

Pile No. Length Length Length Length 10 Blows Tons Number Date Initials Remarks 

1 50.0’ 0.0 1.8 48.2 1¼ 76.9 37966 5-23-98 MKJ  

2 50.0’ 9.7 8.9 50.8 1½ 69.4 38456 5-23-98 MKJ 35273 also 

 3 50.0’ 8.8 4.8 54.0 1 73.0 37645 5-23-98 MKJ 27161 also 

4 50.0’ 9.8 4.3 55.5 1½ 69.4 39723 5-23-98 MKJ 29010 also 

 5 50.0’ 8.7 7.3 51.4 1¼ 76.9 39876 5-23-98 MKJ 34569 also 

6 50.0’ 9.8 6.1 53.7 1½ 69.4 37987 5-23-98 MKJ 27161 also 

7 50.0’ 8.6 1.5 57.1 2½ 50.0 39543 5-23-98 MKJ 39887 also 

8 50.0’ 0.0 1.1 48.9 1 73.0 39564 5-23-98 MKJ  

           

   Page Total: 419.6 LF    5-23-98 MKJ  

                

            Checked By:   MLF 

             Date:  6-19-99 

End Bent #2 Station 334+67.92 -LRev.- 

Required Bearing: 50.0 Tons; Pile Cut-off Elev. +8.731 
 

Line Code #303   HP 12x53 Steel Piles      835 LF @ $28.35           68 

8 7 6 5 3 4 2 1 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-405 

 

Station Station  Location   LF  Date  Initials    Remarks  

           

61+34 69+25 -L2-   791.0  9-20-98 WLW   

49+75 61+34 -L2-   1,159.4   9-21-98 WLW   

38+35 49+75 -L2-   1,140.4  9-22-98  WLW     

 33+25 38+35 -L2-   509.8  9-23-98 RWG   

             

   Page and Project Total 3,600.6 LF 9-28-98 FWP   

             

            

              

           

           

           

           

           

              

           

              

             

           

           

           

               

                

             

             Checked By:  MLF 

              Date:  6-19-99 

Line Code #305    1’-0” X 1’-6” Concrete Parapet Rail                3,600 LF @ $ 109.00         80  

                  5 

             

Page  Total:  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-406 

  
 

  

Station Rt./Lt.      SY Date  Initials  Remarks  

          

185+50-L- Lt.     205.7 9-28-98 FWP Under End Bent # 1-Y1-Gillian  

         Road 

          

          

          

          

          

           

          

            

             

            

             

            

             

         Total: 1851.02 =  205.7 SY 

            9.0  

          

          

           

          

    Page Total: 205.7 SY 9-28-98 FWP  

          

           Checked By:  MLF     

            Date: 6-19-99 

Line Code #308   4” Slope Protection      1,230 SY @ $ 33.50          53 

-L- Ahead 

1.8 

End Bent #1 

5.4 

23.2 

68.6 

Slope Protection 

B 

C 

A (68.6 + 1.8) x 2.4 = 169.10 

B 0.5 x 1.8 x 23.2 = 20.88 

C 68.6 x 23.2  =   1591.52 

D 0.5 x 3.2 x 23.2 = 37.12 

E 2 x (3.0 x 5.4) =        32.40 

A 

E 

3.2 

3.2 

E 

D 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-407 

 

  

Station Location  Complete   Amount   Date  Initials    Remarks  

           

103+23.33 -Y1-  100%   $27,000.00  7-14-98 WLW   

           

   Page &  Project Total: $27,000.00  8-15-99  FRW     

                

                 

           

           

            

                

               

                

               

                

                

              

             

              

              

              

               

           

             

             Checked By:  MLF 

             Date:  6-19-99 

I certify that this item was completed  7-14-98 in 

accordance with the terms of the contract. 
 

 Signed:    I. M. Resident, PE 
           Resident Engineer 

Line Code #310   Expansion Joint Seal      LS @ $27,000.00         87 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-408 

 

 

 

  

   #124 #125    

Station Loc. Description Hours Hours Date Initials Remarks 

        

9+50+/- -Y3-Rt. Sanitary Sewer Conflict  2.5 2-1-07 JKR Computed line and grade for  

       relocated Sanitary Sewer  

   2.0  2-3-07 JKR Staked Same  

        

145+00+/- -L-Lt. Staked additional Pile  6.0  10-6-07 JFB Staked line and grade for added  

  Panel Wall     PPW. 

161+30+/- -L- Lt. Staked additional Pile  6.2  10-7-07 JFB Staked line and grade for added  

  Panel Wall     PPW. 

10+45+/- -Y1- Rt. Staked additional for  4.4 0.8 11-9-07 JKT Computed and staked line and  

  hydrant.     grade for additional water line  

       added by the Town of Ludwig. 

        

  Page & Project Totals: 18.6 3.3 12-3-07 MKT  

        

        

        

        

        

        

       Checked By: MLF 

       Date: 12-4-07 

        

        

Line Code #124  Supplemental Field Surveying    0 Hrs.@ $100.00               12 

Line Code #125  Supp. Surveying Office Calculations     0 Hrs.@ $50.00 

ADDITIONAL CONTRACT ITEM 

 EXAMPLES 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

R-409 

          

Description      Amount Date Initials Remarks 

          

          

      $43,873.69 6-3-07 LKM Approved 10-23-06. 

         Items completed 5-23-07. 

         Amount adjusted based on final  

         quantities for affected items of work.  

         See revised SA for actual quantities. 

   Page and  Project Total: $43,873.69 7-5-07 GHT  

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-08 

          

Line Code #124   SA#2-VEP 10-23-06     LS @ $41,275.00           20 

Contractor’s Share of Value Engineering Proposal for eliminating open 

cut on -Y4-. 

 

I certify that this item was completed 6-3-07 in 

accordance with the terms of the contract. 
 

 Signed:    I. M. Resident, PE 
           Resident Engineer 



 

 

PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-410 

 

  

           

           

           

 PRB # Page #  Quantity  PRB # Page #  Quantity  

 12 40  2,403.0  12 54  17,402.0  

 12 41  42,356.0  12 55  2,349.0  

 12 42  13,675.0  12 56  3,841.0  

 12 43  1,367.0  12 57  5,672.0  

 12 44  44,678.0  12 58  9,836.0  

 12 45  23,456.0  12 59  59,245.0  

 12 46  33,789.0  12 60  34,816.0  

 12 47  3,456.0  12 61  4,925.0  

 12 48  1,704.0  12 62  32,484.0  

 12 49  8,796.0  12 63  26,025.0  

 12 50  11,098.0  12 64  3,451.0  

 12 51  3,489.0  12 65  805.0  

 12 52  4,562.0  12 66  2,349.0  

 12 53  7,890.0       

           

  PRB 12 Total: 405,919.0 SF  8-12-07 MKT   

           

           

           

           

           

          Checked By:  MLF 

          Date:  8-19-07 

PRB #12 Summary For Line Code #110 - Seeding and Mulching 

Note: Pay Record Books should be summarized individually as shown.  A Project 

Summary should be created listing each Pay Record Book total for the 

project. 

Carry total Square Feet to Project 

Summary and convert to Acres. 

Line Code #110  Seeding & Mulching      23.5 Acres @ $1,930.00         56 

SUMMARY EXAMPLES 



 

 

PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-411 

 

 

           

           

           

 PRB # Page #  Quantity       

 12 82  405,919.0       

 14 67  193,458.0       

 15 89  316,391.0       

 19 43  89,456.0       

 21 77  144,678.0       

 24 88  221,456.0       

           

  Project Total: 1,371,358.0 SF   8-19-07 MKT  

           

    1,371,358.0 SF = 31.482 Acres 8-19-07 MKT  

    43,560 SF/Acre      

           

           

           

           

           

           

           

           

           

          Checked By:  MLF 

          Date:  9-19-07 

 

 

Project Summary For Line Code # 110 - Seeding & Mulching 

Note: A Project Summary should be created listing each Pay Record Book total. 

Items entered only on one page in one Pay Record Book for the project do not 

require a separate Pay Record Book Summary or Project Summary.  The page 

total should be labeled as “Page and Project Total.”  

Carry total Square Feet to Project 

Summary and convert to Acres. 

Line Code #110  Seeding & Mulching      23.5 Acres @ $1,900.00          57 



 

 

PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-412 

   

           

           

           

 PRB # Page #  Quantity       

 1 45  2,456.7       

 3 33  1,342.9       

 5 18  876.4       

 6 67  1,137.6       

           

  PRB Total: 5,813.6 CY 8-19-07 MKT    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

          Checked By:  MLF 

          Date:  11-3-07 

PRB Summary For Line Code # 4 - Unclassified Excavation 

Note: A general Pay Record Book Summary  should  be created  for each item that 

has multiple sources for payment.  In this example, Unclassified Excavation 

includes payment from several sources such as Pay Record Books, 

Unclassified Excavation Sheets, Computer Earthwork Printout Summary 

Sheets, etc.  The quantity from each source for these items is typically listed 

on the Summary of Quantities and Cross Reference included in the Final 

Estimate Assembly. 

Carry total Cubic Yards to Summary 

of Quantities and Cross Reference, 

total all quantities and round. 

Line Code #5   Unclassified Excavation      39,436 C Y @ $ 8.25          79 



 

 

PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-413 

 

E
W

B
 #

1
 

C
1

2
3

4
5
6

 
R

-1
2

3
4

A
 

N. C. DEPARTMENT OF TRANSPORTATION 
 

DIVISION OF HIGHWAYS 

LEVEL BOOK 

PROJECT NO _______________________ 
 
____________________________COUNTY 
 
____________________________________ 
 

        BOOK NO___________OF______ 

ESTIMATE WORK BOOK # 1 

3.4567.3.1 

PEAVEY 

1                4 

Contract Number - Required For HiCAMS 

Estimate Work Book Number Clearly Labeled 

Transportation Improvement Plan 
 (TIP) Number(s) 

Project Work Order Number(s), 
County, Description, Estimate Work Book, 

 and Total Number of Estimate Work Books  

Clearly Labeled 

Estimate Work Book Number Clearly Labeled 

NC 38 FROM I-43 TO HOPE CREEK 

ESTIMATE WORK BOOK 

 EXAMPLES 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-414 

 

 

LEVEL BOOK 

       PROJECT NO ________________ 
 
____________________________COUNTY 
 
____________________________________ 
 

        BOOK NO___________OF______ 

3.4567.3.1 

PEAVEY 

1               4 

Contract Number - Required For HiCAMS 

Project Work Order Number(s), 
County, Description, Estimate Work Book, 

 and Total Number of Estimate Work 

Books Clearly Labeled 

NC 38 FROM I-43 TO HOPE CREEK 

C123456 

-TITLE PAGE TITLE PAGE 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-415 

 

 

 

 

Line Code Description Page       

         

-- Personnel 5       

1 Mobilization 7       

2 Construction Surveying 9       

3 Clearing & Grubbing 11       

12 Fine Grading 14       

5 Unclassified Excavation 18       

6 Undercut Excavation 40       

167 OH Sign Assembly @ Station 234+34.45 60       

289 Culvert Excavation 66       

184 CMS 70       

290 Expansion Joint Seal 75       

285 Removal of Existing Structure @ Sta.        

 284+69.85 -L- 83       

291 Compression Joint Seals 90       

         

         

         

         

         

         

         

         

   INDEX                 1 

INDEX 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-416 

 

 

 

 

 

 

 

Name  Initials Class.       

         

Carmel B. Jones - Inspector CBJ TT-I       

Moses H. Riggs - Inspector MHR TT-II       

I. M. Assistant, PE - Assist. Resident Eng. IMA TE-I       

George N. Jungle - Inspector GNJ TT-II       

Bob J. White - Inspector BJW TT-IV       

Hope B. Demills - Inspector HBD TT-II       

Walter H. Pherboe - Inspector WHP TT-III       

         

         

         

         

         

         

         

         

         

         

         

         

         

   PERSONNEL                3 

PERSONNEL PAGE 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-417 

Line Code # 1  Mobilization                           LS @ $785,000.00                                     5 

         

Lump Sum %    Amount    Date  Initials  Remarks  

         

50%   $392,500.00   1-15-99 RCS Pd. Est. #1 RCS 1-16-99 

50%   $392,500.00   2-15-99 RCS Pd. Est. #2 RCS 2-16-99 

              

          

 Project Total: $785,000.00   4-28-99  TWR  

           

           

           

            

             

           

             

         

           

           

         

         

         

         

             

Page  Total: 

ROADWAY EXAMPLES 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-418 

           

  Line Code #3   Clearing and Grubbing                         LS @ $125,000.00                   7 

Lump Sum %    Amount    Date  Initials  Remarks  

         

40%   $50,000.00   1-15-07 RCS Phase I - -L- Rt.  Pd. Est. #1 

40%   $50,000.00   9-15-07 RCS Phase II -L- Lt.  Pd. Est. #9 

20%    $25,000.00    11-15-07 RCS Phase III -L-, Service Road 

         Pd. Est. #11 

 Project Total: $125,000.00   12-2-07  TWR  

           

           

           

            

           

            

           

            

           

            

             

           

             

         

           

           

           

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to Contract Special Provisions if applicable. 

             

Page  Total:  

 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-419 

 

 

Line code  # 32 Fine Grading                                                    LS @ $50,000.00                                                           9 

 %  %  Amount     

 Complete  Paid  Paid  Date Initials Remarks 

          

 5.0%  5.0%  $2,500.00  6-30-05 JKL Mobilized 6-12-98 -L- Subgrage 

          

 10.0%  5.0%  $2,500.00  7-31-05 JKL -L- Rt. Subgrade 

          

 35.0%  25.0%  $12,500.00  8-31-05 JKL -L- Lt. Stabilized Subgrade  

          

 55.0%  20.0%  $10,000.00  9-30-05 HJK -L- Lt. Stabilized Subgrade  

          

 70.0%  15.0%  $7,500.00  10-31-05 HJK -L- Rt. Stabilized Subgrade  

          

 80.0%  10.0%  $5,000.00  11-30-05 HJK -L- Rt. Stabilized Subgrade  

         Pulled off Project 11-15-98 

 90.0%  10.0%  $5,000.00  4-30-06 TYP -Y1, Y2, Y3 and Service Road “A” 

          

 100%  10.0%  $5,000.00  5-31-06 DGH All fine grading complete this estimate. 

          

   Project Total:  $50,000.00  6-2-06 MKT  

          

          

          

          
  Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to Contract Special Provisions if applicable. 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-420 

 

  

Line Code # 2  Construction Surveying              LS @ $150,000.00                            10 
 %  %  Amount     

 Complete  Paid  Paid  Date Initials Remarks 

          

 5.0  5.0  $7,500.00  4-30-07 HKT  

          

 25.0  20.0  $30,000.00  5-31-07 JFB  

          

 25.0  0.0  $0.00  6-30-07 HKT No work on project this period. 

          

 65.0  40.0  $60,000.00  7-31-07 MKT  

          

 90.0  25.0  $37,500.00  8-31-07 MKT  

          

 100.0  10.0  $15,000.00  9-30-07 MKT  

          

    Project Total:    $150,000.00  8-2-98 MKT  

          

          

          

          

          

          

          

          

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to Contract Special Provisions if applicable. 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-421 

 

 

 

 

 

 

 

 

 

 

 

 

 %  %  Amount     

 Complete  Paid  Paid  Date Initials Remarks 

          

 5.0%  5.0%  $4,250.00  4-30-06 HKT Mobilized 4-15-06 -L- 

          

 20.0%  15.0%  $12,750.00  5-31-06 JFB -L- Sta. 230+00 to 290+00 Rt. 

          

 35.0%  15.0%  $12,750.00  6-30-06 HKT -L- Sta. 235+00 to 310+00 Lt. 

          

 50.0%  15.0%  $12,750.00  7-31-06 MKT -L- Sta. 290+00 to 360+00 Lt./Rt. 

          

 75.0%  25.0%  $21,250.00  8-31-06 MKT -L- 360+00 to end project, Y, Y2, & Y4 

         Rough Grading complete 

 90.0%  15.0%  $12,750.00  9-30-06 MKT Shoulder work, Borrow for Y3, Y5, Y6  

          

 100.0%  10.0%  $8,500.00  10-31-06 GHY All grading complete this estimate period. 

          

   Project Total: $ 85,000.00  11-2-06 MKT  

          

          

          

Line Code #12  Comprehensive Grading      LS @ $85,000.00       11 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-422 

 

Estimate  Project  %  Amount     

Number Complete  Paid  Paid  Date Initials Remarks 

          

1 0.0%  50%  $40,000.00  3-30-07 HKT Per Standard Specifications 

          

15 53.3%  25.0%  $20,000.00  5-31-07 JFB Per Standard Specifications 

          

35 100.0%  25.0%  $20,000.00  1-31-07 HKT Per Standard Specifications 

          

   Project Total:    $80,000.00  2-3-07 MKT  

          

          

          

          

          

          

          

          

          

          
  

Line Code #34  Portable Construction Lighting     LS @ $80,000.00       15 

Note: Percentages for payment are determined by the 2006 Standard Specifications. 

See Section 1412. 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-423 

 

 

 

 

Station Structure  Section  Amount  Date Initials Remarks 

          

130+10 Cantilever  Footing  $8,000.00  7-29-06 AYF Footing poured 

          

130+10 Cantilever  Structure  $18,000.00  9-29-06 AYF Structure set 

          

130+10 Cantilever  Signs  $2,000.00  10-29-06 AYF Signs set 

          

130+10 Cantilever    $4,545.00  12-29-06 AYF Completed 

          

          

   Page Total:    $32,545.00  1-5-07 SBT  

          

          

          

          

          
 

 

 

 

Line Code #194   Lighting Assembly for Overhead Sign Assembly “B”  LS @ $5,725.00      42 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-424 

 

 

 

  

Line Code #  150  Changeable Message Signs                  # EA. @ $22,000.00              45 
          

  Delivered Placed Project Project     

  to  in 50% 100%     

CMS Estimate Project Oper. Complete Complete Total    

Operating Number (0.5 Ea.) (0.2 Ea.) (0.2 Ea.) (0.1 Ea.) Paid Date Initials Remarks 

          

1 2 0.5 0.2   0.7 5-31-05 THK Delivered to project and placed in service. 

2 2 0.5 0.2   0.7 5-31-05 THK Delivered to project and placed in service. 

1 12   0.2  0.2 3-31-06 JLT Project 50% complete. 

2 12   0.2  0.2 3-31-06 JLT Project 50% complete. 

3 14 0.5  0.2  0.7 5-31-06 JLT Delivered to project, project 50% complete. 

3 15  .2   0.2 6-30-06 JLT Placed in service.  Total in use = 3 

1 26    0.1 0.1 5-31-07 WHD Project 100% complete. 

2 26    0.1 0.1 5-31-07 WHD Project 100% complete. 

3 26    0.1 0.1 5-31-07 WHD Project 100% complete. 

          

    Project Total: 3.0 Ea. 6-3-07 MKT  

          

          

          

          

          

          

          

Note: Percentages for payment are determined by the 2006 Standard Specifications. 

See Section 1125. 
 

When you have more than 2 CMS operating concurrently, you may create a 

separate page in the EWB for each sign.  This is less confusing and decreases 

the probability of an incorrect estimate payment.    

The Contractor is only paid for the total 

quantity of CMS in place and operating at 

any one time during the life of the project.   

In this example, the Contractor has placed 

3 CMS in operation at the same time.  



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-425 

 

 

 

  

Line Code #322  Removal of Existing Structure @ Sta. 185+23.11-L= LS @ $36,500.00      50 

    % %      

Station Lt./Rt.  Complete Pay  Amount Date  Initials  Remarks  

          

185+23.11-L- Rt.  50% 50%  $18,250.00 6-7-06 GHY Phase I removal  

          

185+23.11-L- Rt.  50% 100%  $18,250.00 10-21-06 GHY Phase II removal 

          

    Project Total: $36,500.00 11-4-06  TWR  

            

          

          

               

            

              

            

              

          

            

            

            

             

Page  Total:  

STRUCTURE EXAMPLES 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-426 

 

  

Line Code #345  Structural Steel             LS @ $1,185,000.00                                              60 

 % % %  Amount     

Structure Complete Project Paid  Paid  Date Initials Remarks 

          

233+67.31-L- 67.0% 39.4% 26.4%  $312,840.00  7-18-06 HKT NBL Structure - Phase I 

          

33+86.45 -Y2- 100.0% 22.3% 22.3%  $264,255.00  9-19-06 HKT -Y2- Structure over -L- 

          

233+87.31-L- 100% 38.3% 38.3%  $453,855.00  11-5-06 HKT SBL Structure 

          

233+67.31-L- 100.0% 39.4% 13.0%  $154,050.00  2-26-07 MKT NBL Structure - Phase II 

          

   Project Total:   $1,185,000.00  3-2-07 MKT  

          

          

          

          

          

          

          

          Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to Contract Special Provisions if applicable. 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-427 

 

 

 

 

 

 

 

 

    % %     

   Station Loc.  Lt./Rt.  Complete Pay Amount Date Initials Remarks 

          

341+34.54 -L- Lt.  60% 60% $1,500.00 6-23-07 HKT Phase I- Footings # 1,2 and 3 

          

341+34.54 -L- Rt.  100% 40% $1,000.00 11-21-07 JFB Phase II - Footings # 4 and 5 

         Note:  Footing elevation was  

         Lowered 1.5’ 

         By K. J. Morris Area Bridge  

         Engineer 

         No additional compensation per  

         Section 410 

         of the Standard Specifications. 

          

    Project Total: $2,500.00 12-9-07 MKT  

          

          

          

          

          

          

          

          

Line Code #275   Foundation Excavation for Bent #2 @ Sta. 341+34.54 -L- LS @ $2,500.00        65 



 

 

ESTIMATE WORK BOOK ENTRY EXAMPLE  

R-428 

 

 

 

 

     %     

   Station Loc.  Lt./Rt.   Complete Total Date Initials Remarks 

          

336+85.45 -LRev.- Rt.   50% $7,500.00 2-23-06 HKT Phase I  

          

336+85.45 -LRev.- Lt.   50% $7,500.00 3-19-07 LKY Phase II 

          

    Project Total: $15,000.00 4-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

Line Code #261   Culvert Excavation - Sta. 284+63.29 -L-   LS @ $15,000.00      75 



 

 

 PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-429 

 

 

 

 

 

 

Station Location  % LS   Amount   Date  Initials    Remarks  

           

103+23.33 -Y1-  50%   $13,500.00  6-06-06 WLW  Bent #17 

103+73.88 -Y1-  50%   $13,500.00  7-14-06 WLW  Bent #16 

                  

                

                 

    Project Total: $27,000.00  8-15-07  FRW   

                

               

                

               

                

                

              

             

              

              

           

             

              

              

Line Code #130   Expansion Joint Seal      LS @ $27,000.00       79 

 



 

 

 PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-430 

 

 

 

N. C. DEPARTMENT OF TRANSPORTATION 
 

DIVISION OF HIGHWAYS 

LEVEL BOOK 

PROJECT NO _______________________ 
 
____________________________COUNTY 
 
____________________________________ 
 

        BOOK NO___________OF______ 

PARTIAL PAYMENT 

CROSS-REFERENCE BOOK  # 1 

3.4567.3.1 

PEAVEY 

Contract Number - Required For HiCAMS 

Partial Payment Cross-Reference,  
Book Number, and Line Codes 

Contained Clearly Labeled 

Transportation Improvement Plan 
 (TIP) Number(s) 

Project Work Order Number(s), County, 
Description, Partial Payment Cross-
Reference Book Number, and Total 

Number of Cross-Reference Books Clearly 
Labeled 

Partial Payment Cross-Reference Book 

Number Clearly Labeled 

NC 38 FROM I-43 TO HOPE CREEK 

PARTIAL PAYMENT CROSS- 

REFERENCE  

SYSTEM EXAMPLES 



 

 

 PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-431 

 

 

Estimate No. Source Amount To Date OR/UR To Date Date  Initials  Remarks  

         

1 EWB #1, Page 5 $392,500.00 $392,500.00 0 0 1-15-06 RCS Per Specs 

2 EWB # 1, Page 5 $392,500.00 $785,000.00 0 0 2-15-06 RCS Per Specs. 

         

 Final quantity has been         

 X-fered to PRB #1, page 7     4-9-06 HKT  

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         
 

Line Code #1   Mobilization        LS  @ $785,000.00     1 

 

Note: This system tracks the quantities paid for each partial payment, the total paid to 

date for each partial payment estimate period, overrun/underrun for each partial 

payment, the total to date of overrun/underrun, and the person compiling the 

partial payment during the life of the construction project.   



 

 

 PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE 

R-432 

 

 

Estimate No. Source Amount To Date OR/UR To Date Date  Initials  Remarks  

         

2 PRB #2, Pages 23-36 389.6 389.6 45.0 45.0 2-15-06 MKT  

3 PRB #2, Pages 37-48        

 EWB #2, Page 18 827.5 1217.1 143.0 188.0 3-15-06 MKT Estimated - Plan Quantity 

5 PRB #2, Pages. 49, 53-58 237.6 1454.7 144.0 332.0 5-15-06 MKT  

7 PRB #4, Pages 10-17 285.7 1740.4 (28.0) 304.0 7-15-06 MKT  

8 EWB #2, Pages 24-26 830.0 2570.4 -0- 304.0 8-15-06 CDC Estimated - Will be Plotted 

10 PRB #8, Pages. 34-42 302.4 2872.8 105.0 409.0 10-15-06 CDC  

12 EWB #2, Page 18         

 EWB #2, Pages 24-26 (123.1) 2749.7 (23.1) 385.9 12-15-06 MKT Adjusted estimated quantity. 

15 PRB #8, Pages. 43-48 203.5 2953.2 137.3 523.2 3-15-07 MKT  

16  (0.2) 2953 (0.2) 523 4-15-07 MKT Adjusted for Final Est.  

         

         

         

         

         

         

         

         

         

Line Code #20 Drainage Ditch Excavation      2,430 CY @ $4.85        20 


